
Anza-Borrego Desert SP
Borrego Palms Campground Campground Completion Year Notes

Activity
Create accessible campsites in each loop (4). 09/10

Create accessible picnic sites (6). 03/04 The picnic sites have been removed by the district
and turned into campsites.

Modify tent space and raise faucet height in designated
sites (3).

03/04

Relocate brochure rack at kiosk area. 04/05

Remove curb or relocate pay telephone at kiosk area (2). 04/05

Restroom
Install accessible portable toilets (4). 05/06 Facilities removed

Modify unisex restroom #13 accessible toilet and shower
rooms for grab bars, shower seat location (3).

03/04

Replace restrooms #9-12. 01/02

Route
Create accessible path of travel in picnic area (6). 03/04 Picnic area was removed by District.

Install accessible routes to portable toilets (4). 05/06 Portable toilets have been removed.

Bow Willow Campground Campground Completion Year Notes
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Activity
Install accessible campsites (2). 05/06

Restroom
Replace vault restroom. 05/06 CXT Vault restroom installed.

Route
Install route of travel. 05/06

Horse Campground Campground Completion Year Notes
Activity

Install accessible campsite. 05/06

Restroom
Replace restroom/shower building. 06/07

Route
Install accessible path of travel in campground. 06/07 Route from campsite parking to campsite and

route from parking to group use area were both
completed.

Primitive Campgrounds Campground Completion Year Notes
Restroom

Install compliant toilet facilities at each primitive
campground (6).

06/07 Bow Willow primitive camp is the only primitive
camp with facilites and the only one to have fully
compliant restroom.

Tamarisk Grove Campground Completion Year Notes
Activity

Install accessible campsites (2). 03/04

Modify designated accessible campsite: raise water
faucet, lower trash can height.

03/04

Modify step up into office and widen sales aisles. 08/09 Access to exterior porch is being provided where
information is available and transactions can be
made.  Exception approved by MIG, October
2008.

Provide wheelchair seating in Campfire Center. 03/04
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Parking
Install van accessible parking at office. 03/04 Space was provided at the new restroom building.

Parking at restrooms. 04/05

Restroom
Replace restroom/shower building. 03/04

Route
Install path of travel to office. 08/09

Modify path of travel to campfire center. 03/04

Route to bathroom. 04/05

Trail Hiking Completion Year Notes
Trail

Visitor Center to Campground Trail- Desert hiking
experience

03/04 Access assessment to be completed prior to sign
order.

Visitor Center Visitor Center/Museum Completion Year Notes
Route

Repair route to overlook 09/10

Visitor Center and Park Visitor Center/Museum Completion Year Notes
Activity

Park Office - Modify sales counter for height. 06/07 French Door

Visitor Center - Modify exhibits for font and interactive
control height (3).

05/06

Visitor Center - Modify fixed benches for height and clear
space.

05/06

Visitor Center - Modify handrails to upper vista area and
amphitheater and install wheelchair seating (4).

06/07 Existing handrails are ok.

Visitor Center - Modify sales counter for height. 04/05
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Parking
Park Office - Install van accessible parking. 03/04

Restroom
Visitor Center - Install accessible restroom. 06/07 The existing visitor center restrooms could not be

modified. The visitor center is built into a hillside
and enlarging the restrooms was not feasible. We
built a new restroom at the site that is fully
compliant.

Route
Install path of travel to park office. 05/06

Modify path of travel from parking to visitor center. 06/07 Existing Route ok. Some of the surface
irregularities were ground down.

Bethany Reservoir SRA
Picnic Area at Day Use Picnicking Completion Year Notes

Activity
Modify picnic site. 05/06

Parking
Add van accessible space. 05/06

Restroom
Replace portable toilet. 04/05 Replaced with vault style restroom.

Route
Create route to restroom from picnic area. 05/06

Big Basin Redwoods SP
Big Basin Campgrounds Campground Completion Year Notes
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Parking
Blooms Creek - Modify parking space at combination
building for van.

09/10

Huckleberry Tent Cabins - Create van space at
combination building.

09/10

Sequoia Group Camp Area - Create van accessible
parking.

09/10

Sequoia Group Camp Area - Create vehicle accessible
parking.

09/10

Restroom
Blooms Creek - Modify combination building. 09/10 Combo building adjacent to campsite 137.

Huckleberry Tent Cabins - Modify combination building. 09/10 Adjacent to campsite # 8.

Huckleberry Tent Cabins - Retrofit outside utility sink. 09/10

Sequoia Group Camp Area - Modify combination
building.

09/10

Wastahi - Modify combination building. 09/10 This project moved to Blooms Creek
Campground. Terrain not feasible in Wastahi.
Exception reported July 08.

Route
Sequoia Group Camp Area - Create accessible route
from parking to restroom (dirt).

09/10

Wastahi - Modify stairs. 05/06 Terrain not feasible. Campground improvements
will be done at Blooms Creek Campground.

Headquarters Hiking Completion Year Notes
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Trail
Blooms Creek Connector Trail- Hike through the
redwoods

09/10 Trail construction completed December 2009.
Accessible trail information signs anticipated to be
installed March 2010.

Redwood Nature Trail- Trail loop through large old
growth redwood trees.

08/09 Trail Construction completed February 2009.
Accessible trail information signs anticipated to be
installed February 2010.

Picnic Areas Picnicking Completion Year Notes
Activity

Create 50% accessible picnic sites (15). 03/04

Modify picnic site in main picnic area. 03/04

Restroom
Replace middle picnic restroom. 03/04

South End - Retrofit/replace restroom. 04/05 Work to be done in main picnic area.

Toilets only Middle Picnic Area - replace (2). 04/05 All picnic work was done in main picnic area.

Route
Create 40% on accessible route (6). 03/04

Create accessible route to restrooms. 03/04 Project was done in the main picnic area.

Create accessible route to restrooms. 03/04 Completed in main picnic area.

Create accessible routes from parking to picnic areas
(6).

03/04

Modify route from parking to restroom. 03/04

Rancho del Oso Area Visitor Center/Museum Completion Year Notes
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Activity
Horse Camp Area - Replace drinking fountain. 09/10

Horse Camp Area - Replace/relocate pay telephone. 09/10

Ranger Office/Visitor Center - Modify counter for height. 05/06 Plenty of access at desk to serve public.

Waddell Beach Area - Replace exhibit. 09/10

Parking
Horse Camp Area - Create van accessible parking
space.

09/10

Waddell Beach Area - Create van accessible parking
space.

09/10

Restroom
Horse Camp Area - Replace portable toilet. 09/10 Portable was replaced with permanent vault unit.

Waddell Beach Area - Replace pit toilet. 09/10

Bodie SHP
Main Parking/Restroom Area Visitor Center/Museum Completion Year Notes

Activity
Modify font and stabilize exhibit viewing area in parking
lot.

05/06

Route
Modify route to restroom for stability and 3" rise. 05/06

Picnic Area Picnicking Completion Year Notes
Activity

Create 50% accessible picnic sites (4). 05/06
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Restroom
Replace pit toilets (2). 05/06

Route
Create routes to restrooms (2). 05/06

Tour Routes Visitor Center/Museum Completion Year Notes
Parking

Create van acessible space in cemetery. 06/07 Parking space was not able to be installed due to
cultural concerns. An accessible route was
provided to the cemetery as an alternative.

Restroom
Install new restrooms (2). 05/06 Restroom in main parking lot and picnic area

accessible.

Replace pit toilets (2). 05/06 Restroom in main parking lot and picnic area are
accessible.

Route
Modify route in cemetery. 05/06

Trail
Cemetery Trail- Hike through historic mining town 07/08 Project completed and closed.

Bolsa Chica SB
Beach Front Hiking Completion Year Notes

Trail
Beach Promenade Trail- Asphalt trail along orange
county beach front.

06/07 Project completed and closed.

Campground Campground Completion Year Notes
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Activity
Replace pay telephones at restrooms. 04/05

Route
Modify curb ramps from campsites to multi-use pathway
(4).

07/08 Curb ramps were installed to the restrooms which
are connected to the multi-use pathway. Individual
accessible campsites (two),  have direct access to
the multi use pathway.
Note: Work was actually completed in June,
06/07.

Day Use Area Picnicking Completion Year Notes
Activity

Install proper signage for first aid. 02/03

Modify door for threshold, slope and hardware. 02/03

Modify drinking fountain pressure at building. 02/03

Modify snack bar counters for proper height (5). 02/03

Provide 50% accessible picnic sites (7). 02/03

Relocate and replace pay telephones (4). 02/03

Replace pay telephone with accessible model (3). 02/03

Parking
Modify van parking in lot 18 (1). 02/03

Modify van parking in lot 21 (1). 02/03

Modify vehicle parking in lot 16 (5). 02/03

Modify vehicle parking in lot 18 (2). 02/03

Modify vehicle parking in lot 21 (4). 02/03

Modify vehicle parking in lot 24 (4). 02/03
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Restroom
Modify outdoor shower heads for height and adjust
pressure of controls and time they stay on (5).

02/03

Replace buildings (13, 16, 18, 21 and 24) - threshold,
hardware, slope of floor, grab bars, proper signage, stall
width (large).

02/03

Route
Provide 40% accessible picnic sites on routes of travel
(30).

02/03

Replace handrails on multi-use pathway. 02/03 This is an Outdoor Recreation Access Route -
handrails are not required.

Brannan Island SRA
Fishing Completion Year Notes

Parking
Modify accessible space. 04/05

"Beach"/Swimming Area Beach/Water Access Completion Year Notes
Activity

Fishing Pier - Modify fishing platform: install new
handrails with accessible areas, curb guides (retrofit ok
too).

04/05 End of pier lowered for access, shelf installed to
help with tackle boxes etc.

North Picnic Area - Modify 50% of the picnic sites for
accessibility (5).

04/05 Group picnic had vault restroom installed near this
location.

Picnic Area - Modify picnic sites to make 50% accessible
(4).

04/05
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Parking
Install van accessible space. 04/05 Space installed.

Modify (re-stripe) auto accessible spaces (loading zones
too narrow) (5).

04/05

Restroom
Fishing Pier - Replace portable toilet. 04/05 District removed portable toilet because of cost. A

permanent vault was evaluated for site. Set back
requirements could not be met. Vault toilet
installed at Group day use as alternate location.
Parking was installed at fishing site.

Modify restrooms. 04/05 Restrooms had fixtures, door signs and outdoor
showers done.

Route
Fishing Pier - Modify route to pier. 04/05

North Picnic Area - Create accessible routes for
accessible picnic sites (3).

04/05

Picnic Area - Create accessible routes for 2 of the 4
accessible sites.

04/05

Campground Campground Completion Year Notes
Activity

Install 4 wheelchair and companion seats in campfire
center.

04/05

Retrofit designated accessible sites: install accessible
tent sites, tables, spigots, drains and trash (4).

04/05

Retrofit/replace additional sites with accessible ones (3). 04/05

Page 11 Printed on 1/28/2010



Restroom
Retrofit small combo restrooms (especially showers) (4). 04/05

Trail
Brannan Island Campground Trail- Hike/Bike Asphalt  or
Concrete Trail

03/04 Project completed and closed.

Delta Berthing Area Boat Facilities Completion Year Notes
Activity

Berthing Area - Install at least 2 new accessible walk-in
campsites.

04/05

Berthing Area - Retrofit dock (widen; add handrails, curb
guides, contrast stripes).

04/05 This is a proposed DBAW project. Compliant per
ADAAG.

Route
Berthing Area - Create accessible route from parking to
docks, slope, surfaces.

04/05 Proposed DBAW project. Compliant per ADAAG

Berthing Area - Create accessible routes from dock and
from parking to campsites (2).

04/05 Route exists from docks to accessible camping.
Compliant per ADAAG.

Boat Launch - Modify route to group picnic area. 04/05

Boat Launch - Retrofit (re-grade or ramp) 150' route of
travel from parking to docks.

04/05 Proposed DBAW project. Compliant per ADAAG.

Entrance Area Picnicking Completion Year Notes
Activity

Kiosk Area - Install new drinking fountain. 05/06

Rally (Picnic) Site - Install 6 accessible picnic sites. 04/05 All sites are on native soil that is firm and stable.

Visitor Center - Install new interpretive shelter panels (3). 05/06

Visitor Center - Modify doorway to visitor center
(clearance, hardware, threshold).

05/06
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Parking
Kiosk Area - Modify one parking space for van
accessibility.

04/05 Kiosk is drive up only. Space added at VC.

Rally (Picnic) Site - Create 1 car and 1 van accessible
space.

04/05 No marked spaces. Area is level and firm,
individual can choose where to park to meet
individual needs. Site is normally a reserved site.

Visitor Center - Install 1 new van accessible parking
space.

05/06

Restroom
Rally (Picnic) Site - Replace portable toilet. 04/05 Permanent vault toilet installed instead of portable.

Route
Kiosk Area - Create accessible route to new drinking
fountain.

05/06

Kiosk Area - Create accessible route. 04/05 Drive up only. No public pedestrian route to Kiosk.

Rally (Picnic) Site - Create 3 accessible routes to the 6
sites.

05/06

Rally (Picnic) Site - Create accessible routes of travel to
picnic area.

04/05 Existing surface acceptable when dry.

Visitor Center - Create new accessible route. 04/05 Added parking and new route to ramp.

Visitor Center - Install new building access ramp. 04/05 Ramp has a 10% slope which meets ORR
Guidelines. Handrails are being installed to help
with access. Route is barrier free.

Group Camping Campground Completion Year Notes
Activity

Install at least 2 accessible campsites. 05/06
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Parking
Install van accessible space. 04/05 Parking at RR done.

Restroom
Modify restroom. 04/05 Modifications to interior fixtures and shower

completed.

Route
Modify route from parking to campsite. 05/06

Park Office Visitor Center/Museum Completion Year Notes
Activity

Modify entrance doorway. 05/06

Parking
Create van accessible space. 05/06

Windy Cove Area Picnicking Completion Year Notes
Activity

Install accessible water spigots (2). 05/06

Replace 50% of fixed benches (5). 05/06

Restroom
Modify comfort station. 05/06 Minor modifications done to RR. This includes

outdoor showers.

Modify outdoor shower: needs grab bars, adjust head
heights and pressures.

05/06

Route
Create accessible routes to benches (2). 05/06

Modify routes to picnic area (2). 05/06

Calaveras Big Trees SP
Beaver Creek Area Picnicking Completion Year Notes
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Activity
South Grove Trailhead - Replace benches (2). 06/07 One bench was installed at trailhead, secondary

trailhead where second bench is cannot be made
accessible due to terrain and environmental
issues.  Slopes on existing route are too steep to
be made accessible and a reroute is not feasible
due to environmental issues.

South Grove Trailhead - Replace exhibits (2). 06/07 There is only one exhibit at this location, not two.
Exhibit was moved to accessible location at the
trailhead.

Parking
Beaver Creek Picnic Area - Install auto accessible
parking space.

06/07

Beaver Creek Picnic Area - Install van accessible
parking space.

06/07

Gate 30 Trailhead - Install van accessible parking space. 05/06

South Grove Trailhead - Install van acessible parking
space.

06/07

Restroom
Beaver Creek Picnic Area - Install an accessible
restroom.

05/06

Gate 30 Trailhead - Install an accessible restroom. 05/06

Route
Beaver Creek Picnic Area - Install accessible route from
Beaver Creek Picnic Area to restroom.

06/07

Beaver Creek Picnic Area - Install accessible routes to
40% of 50% sites at Beaver Creek Picnic Area (2).

06/07 Route was made to the required two (2) sites and
the route was extended to an additional three (3)
sites for a total of five (5) accessible sites.

Gate 30 Trailhead - Install accessible route to restroom. 05/06

Entrance Area Visitor Center/Museum Completion Year Notes
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Activity
Jack Knight Memorial Hall - Install accessible pay
telephone.

07/08

Jack Knight Memorial Hall - Install accessible soda
machine.

05/06 Machine in accessible location.

Parking - Modify (lower) kiosk counter. 09/10

Parking - Order accessible pay telephone. 09/10 Accessible phone installed.

Restroom
Jack Knight Memorial Hall - Retrofit/replace restrooms
(2).

07/08 Two new restrooms were built. A comfort station
and a combination building.

Extra Work

Route
Jack Knight Memorial Hall - Replace ramp. 07/08

Jack Knight Memorial Hall - Retrofit stairs. 09/10 Ramp to building is complete and is main route for
all visitors. Stairs will not be done due to historical
value.

North Grove Area Picnicking Completion Year Notes
Activity

North Grove Picnic Area - Install at least 50% accessible
picnic sites (pad, furnishings, trash, water) (10).

06/07

Parking
North Grove Picnic Area - Modify parking: install van
accessible space.

06/07

Ranger Station Area - Modify parking: install at least one
additional van accessible space.

04/05 Done at entrance station.
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Restroom
North Grove Campground - Modify designated
accessible restroom (improve slope, replace grab bar,
insulate drain and hot water pipes).

06/07 New restroom combination building constructed
that services both campground and picnic area.

North Grove Campground - Replace other camp
restrooms - vault (4).

07/08 Vault restrooms are not being replaced. Two new
additional combination building were built that
service both the campground and picnic areas.

North Grove Picnic Area - Replace small restrooms (2). 06/07 New combination building that services both
campground and picnic area.

Route
Modify route to ranger station. 04/05 Provided at new entrance station.

North Grove Picnic Area - Create accessible routes to
40% of 50% at North Grove Picnic Area (4).

05/06 Additional picnic sites are done with Jack Knight
Hall project.

Trail
North Grove Trail- Redwood Interpretive trail 05/06 Project completed and closed.

Oak Hollow Campground Campground Completion Year Notes
Activity

Install at least 3 additional accessible campsites. 06/07 One accessible campsite provided. Terrain will not
allow additional sites. Campground is located on
the side of a mountain valley where level areas for
accessible routes and features are not available.
This will be addressed by additional accessible
camping in North Grove Campground.

Retrofit designated accessible campsites (#80): regrade,
replace spigot and drain.

06/07
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Parking
Modify 14% slope at back of designated accessible
parking space (2).

07/08

Scenic Overlook Area - Install at least 1 van accessible
parking space.

06/07

Restroom
Reconfigure shower: move controls to wall adjacent to
bench.

05/06 This is an approved DSA design. When building is
fully renovated, controls will be relocated.

Replace restrooms by sites 97 and 109. 04/05 Accessible camping provided in North Grove.
Terrain not feasible at Oak Hollow.

Scenic Overlook Area - Install accessible restroom. 05/06

River Area Day Use Picnicking Completion Year Notes
Activity

Lava Bluffs Trailhead Area - Install 50% accessible
picnic sites (2).

06/07 All picnic sites were removed by District in 06/07.
There are no picnic sites at this location to be
made accessible.

Oak Leaf Spring Picnic Area - Install 50% accessible
picnic sites at (2).

05/06 Memorial plaque can be viewed from road.

River Picnic Area - Install 50% accessible picnic sites
(3).

04/05 Equivalent experience offered in other picnic
areas within the park.

River Picnic Area - Replace exhibit on north side.. 05/06 Equivalent experience offered in other picnic
areas within the park.

Parking
Lava Bluffs Trailhead Area - Install at least 1 van
accessible parking space.

05/06

Oak Leaf Spring Picnic Area - Install 1 accessible van
parking space.

05/06 Equivalent experience offered in other picnic
areas within the park.

River Picnic Area - Install 1 accessible auto parking
space at picnic area.

06/07

River Picnic Area - Install 1 van accessible space in
picnic area.

06/07
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River Picnic Area - Install signs at accessible parking in
north lot (2).

05/06 Equivalent experience offered in other locations.

River Picnic Area - Install van accessible parking in
south lot.

05/06 Equivalent experience offered in other locations.

Restroom
Lava Bluffs Trailhead - Install an accessible restroom. 05/06

Route
Lava Bluffs Trailhead Area - Install accessible route from
parking to new restroom.

06/07

Lava Bluffs Trailhead Area - Install accessible routes to
40% of 50% sites (2).

06/07 District removed all picnic sites from this location.

Oak Leaf Spring Picnic Area - Install accessible route to
picnic area.

05/06 Equivalent experience offered in other picnic
areas within the park.

Oak Leaf Spring Picnic Area - Install accessible routes to
40% of 50% sites (2).

05/06 Equivalent experience offered in other picnic
areas within the park.

River Picnic Area - Install accessible route to river. 07/08 The stair route to the river was improved to be
compliant, and a separate compliant trail was
made to the river.

River Picnic Area - Install accessible routes to 40% of
50% sites (2).

05/06 Equivalent experience offered in other picnic
areas within the park.

River Picnic Area Hiking Completion Year Notes
Trail

Stanislaus River Access Trail- Hike down to picnic area
located on the North Fork of the Stanislaus River.

07/08 Project completed and closed.

California Citrus SHP
Citrus Groves Hiking Completion Year Notes
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Trail
Knoll Trail-Hike through Citrus Groves 08/09 Construction complete March 2009.  Accessible

trail information signs anticipated to be installed
March 2010.

Sunkist Center Area Picnicking Completion Year Notes
Activity

Install 50% picnic sites. 09/10

Modify gazebo benches. 08/09

Modify light switches in Sunkist Center. 08/09 Controls are operated by park staff.

Parking
Install 1 additional van space. 09/10

Restroom
Minor modification to restroom signage. 08/09

Route
Install accessible routes to 2 accessible picnic sites (A/C
surface).

09/10

Modify route to restroom. 09/10

Modify route to Sunkist Center. 09/10

Carnegie SVRA
Campground Campground Completion Year Notes

Activity
Modify for accessible campsites (5). 06/07 Construction in 2006/2007

Replace pay telephone. 06/07 Construction 2006/2007
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Restroom
Minor modification to restroom. 06/07 Construct 2006/2007

Replace outdoor shower. 06/07 Contract 2006/2007

Route
Create accessible path from campground to restroom
(1.5).

06/07 Construct 2006/2007

District Office Miscellaneous/Support Completion Year Notes
Activity

Replace doors to building (2). 04/05 District office moved to Prairie City.

Parking
Create van accessible parking space. 04/05 District office moved to Prairie City.

Restroom
Retrofit restroom. 04/05 District office moved to Prairie City.

Route
Create accessible route of travel. 04/05 District Office Moved to Prairie City.

Picnic Areas Picnicking Completion Year Notes
Activity

Modify 50% of picnic sites to be accessible (15). 03/04

Restroom
Replace portable toilets with accessible models (6). 03/04

Route
Create accessible paths to restrooms (4). 03/04

Modify 40% of picnic sites to be on accessible route of
travel (6).

03/04

Ranger Office/Visitor Center Visitor Center/Museum Completion Year Notes
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Activity
Replace pay telephone with accessible model. 04/05

Replace picnic table. 04/05

Parking
Modify van accessible space. 04/05

Restroom
Replace restroom. 04/05 Not public restroom.

Route
Modify route from parking to office. 04/05 No longer open to public, offices.

Track Areas OHV Completion Year Notes
Activity

MX Track - Modify bleacher seating. 04/05

Parking
70cc Track - Modify van accessible parking. 04/05

70cc Track - Modify vehicle accessible parking (2). 04/05

MX Track - Create van accessible parking space. 04/05

Restroom
70cc Track - Minor modification to restroom. 04/05

Castle Crags SP
Vista Point Hiking Completion Year Notes

Trail
Vista Point Trail- Trail leading to views of crags and
Mount Shasta

08/09 Trail construction completed.   Accessible trail
information signs anticipated to be installed May
2010.   Accessible parking to be installed under
separate district project to be completed Fall 2009.

Caswell Memorial SP
Family Campground Campground Completion Year Notes
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Activity
Create 3 campsites. 08/09

Modify 1 campsite. 08/09

Parking
Modify for 1 van accessible space at combo building. 08/09

Restroom
Replace combo building (1) 05/06 Route to facility was modified to provide level area

for display panel. The route meets ORAR
standards and was approved by T.Gilbert with
MIG.

Replace restroom (1). 05/06

Route
Create route from road to combo building (1). 05/06

Create route from road to restroom building (1). 05/06

Kiosk/Family Picnic Picnicking Completion Year Notes
Activity

Family Picnic - Modify 3 picnic sites. 08/09

Family Picnic - Modify 8 picnic sites. 08/09 Modified 50% of the total picnic sites.

Kiosk - Modify entrance station. 08/09 Exception approved by MIG, October 24, 2008.

Parking
Family Picnic - Modify for van accessible space. 08/09

Route
Family Picnic - Route to beach. 08/09

China Camp SP
Campground Hiking Completion Year Notes
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Trail
Shoreline Trail- Woodland and bay-side hiking
experience

05/06 Project completed and closed.

Turtle Back Hill Hiking Completion Year Notes
Trail

Turtle Back Hill Trail- Bayside hiking along San Pablo
Bay.

08/09 Project completed and closed.

Clear Lake SP
Cole Creek Campground Campground Completion Year Notes

Activity
Install at least 2 accessible sites (need 7 total). 04/05

Restroom
Replace restroom with shower. 04/05

Route
Install accessible path of travel from new accessible sites
to accessible restroom with shower.

06/07

Day Use Areas Boat Facilities Completion Year Notes
Activity

Boat Launch Area - Install 50% accessible picnic sites
(10).

08/09 10 sites are not present. 5 sites have been made
accessible.

Boat Launch Area - Install accessible viewing space for
exhibit panel.

06/07

Boat Launch Area - Install basic dock: replace/retrofit
gangway; replace/retrofit ramps to 2 docks; install
accessible boat slip; modify piers/docks (add curb guides
and hand rails).

08/09 Department of Boating and Waterways installed
this new facility.

Day Use Picnic Area - Install 50% accessible picnic sites
(5).

07/08

Day Use Picnic Area - Install 50% accessible picnic sites
in group picnic area (15).

07/08 This area is now group camping and meets the
accessibility requirements for group camping.
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Swim Beach Area - Install 50% accessible picnic sites
(10).

03/04 The swim beach does not have 10 sites. There
are only 4 picnic sites and all 4 have been made
accessible.

Swim Beach Area - Install accessible viewing area for
exhibit panel.

03/04

Swim Beach Area - Replace drinking fountain. 03/04

Swim Beach Area - Retrofit snack bar window counter. 06/07 Facilities removed, nothing to modify for access.

Parking
Boat Launch Area - Modify parking to create 1 van
accessible space and 2 more auto accessible spaces.

06/07

Restroom
Boat Launch Area - Replace restroom. 06/07

Swim Beach Area - Install accessible outdoor shower. 06/07

Swim Beach Area - Replace restroom. 06/07 This restroom was modified to make compliant
and not replaced.

Route
Boat Launch Area - Install accessible paths of travel to
40% of accessible picnic tables (4).

04/05

Boat Launch Area - Install curb ramp. 06/07

Day Use Picnic Area - Install 40% of 50% accessible
picnic sites on accessible paths (2).

07/08

Day Use Picnic Area - Install 40% of 50% accessible
picnic sites on accessible paths (6).

07/08

Day Use Picnic Area - Install accessible path or road to
group picnic area.

07/08

Swim Beach Area - Install accessible path of travel to
exhibit panel.

04/05

Swim Beach Area - Install accessible path of travel to
outdoor shower.

06/07
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Swim Beach Area - Install accessible path of travel to
restroom.

06/07

Swim Beach Area - Install accessible paths of travel to
40% of accessible tables (4).

04/05 There are only 4 tables and all 4 were done.

Kelsey Creek Campground Campground Completion Year Notes
Activity

Install 1 or 2 additional accessible campsites, preferably
in different area than other 2 (need 7 total).

06/07 The required number of sites are dispersed
between the Cole Creek and Kelsey Creek loops
of the campground.

Replace bench. 05/06

Replace drinking fountain. 05/06

Retrofit site 49. 06/07 Replaced with site #38

Retrofit site 50. 06/07

Parking
Modify 1 parking space for van accessibility. 06/07

Restroom
Modify designated accessible toilet. 05/06

Replace/retrofit designated accessible shower room. 05/06

Route
Retrofit curb ramp by restroom: correct flared slopes,
add grooved border.

05/06

Trail
Kelsey Creek Trail- Boardwalk and trail along water's
edge with fishing access.

07/08 Project Completed and Closed.

Kiosk/Ranger Station/Sales Visitor Center/Museum Completion Year Notes
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Activity
Reconfigure aisle to add 4" to width. 05/06

Replace doorknob. 05/06

Replace drinking fountain. 04/05

Replace fixed bench. 04/05

Replace/retrofit sales counter. 07/08

Parking
Modify parking to create a van accessible parking space. 04/05

Route
Install curb ramps and landings to pavement near
parking and to island at kiosk rear window (2).

04/05

Upper Bay View Hiking Completion Year Notes
Trail

Dorn Nature Trail- Nature trail with distant lake views 08/09 Trail Construction completed April 2009.
Accessible trail information signs anticipated to be
installed May 2010.

Visitor Center/Sector Office Visitor Center/Museum Completion Year Notes
Activity

Close caption AV show (or provide written transcription). 05/06

Install accessible beches on porch and at bottom of ramp
(3).

06/07

Install wheelchair seating in AV room. 06/07 Seating is provided in the back row of this facility.
This is a very small AV room and the view from
the last row is excellent.

Modify counter at the Sector Office. 07/08

Replace drinking fountain. 05/06

Replace sales counter. 07/08 Counter modified
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Route
Modify ramp: replace handrails. 06/07

Modify stairs: stripe nosings; replace handrails. 06/07

Columbia SHP
Day Use Area Picnicking Completion Year Notes

Activity
Picnic Area Lower Lot - Install an additional accessible
site.

06/07

Picnic Area Lower Lot - Modify designated accessible
picnic sites (2).

06/07

Route
Picnic Area Lower Lot - Modify soil route from parking to
tables.

06/07

District Office Visitor Center/Museum Completion Year Notes
Activity

Modify doorway thresholds (2). 05/06

Replace doors to office and to restroom (2). 05/06

Parking
Create van accessible parking space. 05/06

Restroom
Modify unisex restroom on office porch. 05/06

Route
Modify ramp. 05/06

Fulton/State/Main Street Visitor Center/Museum Completion Year Notes
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Restroom
Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms at Columbia
House.

03/04

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms behind Douglass
Saloon.

03/04

Route
Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Modify/retrofit routes of travel (4).

03/04

Fulton/Washington/Parking Visitor Center/Museum Completion Year Notes
Restroom

Miners' Store, Masonic Hall, Assay Office, Wells Fargo,
Gazette, Eagle Cottage, DO Mills - Replace designated
accessible restroom behind Eagle Cottage.

03/04

Jackson/Pacific/Main St. Visitor Center/Museum Completion Year Notes
Parking

St Charles Saloon - Install 1 van accessible parking
space.

07/08

Restroom
St Charles Saloon - Retrofit restroom behind saloon. 07/08 This restroom was replaced.

Remaining Area Between Visitor Center/Museum Completion Year Notes
Activity

Firehouse, Butcher Shop (Chinese Temple), Leather
Shop, Tibbets House, Barber Shop, Barn and Jail - New
visitor center.

05/06 Not installing new visitor center. Facilities will be
made accessible.

Schoolhouse Area Visitor Center/Museum Completion Year Notes
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Activity
Install accessible drinking fountain. 03/04

Parking
Install one van accessible parking space. 03/04

Route
Create accessible route from parking to schoolhouse. 03/04

Modify rear stairs. 03/04

Retrofit ramp entry to schoolhouse. 03/04

State/Jackson/Main Street Visitor Center/Museum Completion Year Notes
Activity

Museum/Park Information Center - Modify exhibits (3). 05/06

Museum/Park Information Center - Modify sales/info
counter.

05/06

Restroom
Museum/Park Information Center - Retrofit restrooms. 05/06

Route
Museum/Park Information Center - Modify path of travel
to rear restrooms.

05/06

Museum/Park Information Center - Modify path of travel
to restroom.

05/06

Museum/Park Information Center - Modify/retrofit ramp. 05/06

Cuyamaca Rancho SP
Boy Scout Campground Campground Completion Year Notes
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Parking
Mess Hall - Create van accessible parking. facility no longer in use due to fire

Park District Visitor Center/Museum Completion Year Notes
Parking

Modify accessible space for striping and signage. 09/10

Restroom
Replace restroom. 09/10 This is called the Dyar House parking lot restroom.

Route
Create accessible route from parking to restroom. 09/10

Paso Picacho Hiking Completion Year Notes
Trail

Azalea Glen Trail- Woodland hiking experience near
Paso Picacho Campground

06/07 Accessible parking to be incorporate into
campground accessibility improvements

Stonewall mine Hiking Completion Year Notes
Trail

Stonewall Mine Trail- Mine intepretation/mountain views 06/07 Project is complete and closed.

Doheny SB
Beach Front Hiking Completion Year Notes

Trail
Beach Promenade Trail - Coastal views along Orange
Coast beach front

06/07 Project completed and closed.

Campground Campground Completion Year Notes
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Activity
Create 5 more acessible campsites. 03/04

Create wheelchair and companion seating at campfire
center.

03/04

Modify 2 campsites. 03/04

Replace pay telephone with accessible model and locate
on accessible surface (2).

03/04

Parking
Modify parking space at combination building to make it
van accessible.

07/08

Restroom
Modify combination building for sink, urinals (2). 07/08

Modify comfort station buildings (3). 07/08 Two combination buildings with showers were
replaced instead of modifying the three comfort
stations without showers. Replacing the buildings
with showers provides a greater accessible
experience for the campground program.

Replace outdoor showers with accessible models (2). 07/08 Showers are at new restrooms.

Route
Create accessible route by stabilizing surface. 07/08 Routes used in the campground are Outdoor

Recreation Access Routes. All pedestrians us the
camp loop road, including persons with
disabilities.

Modify route from road to combination building (2). 07/08

Modify route from road to comfort station (3). 07/08 Two combination buildings with showers were
replaced instead of modifying the three comfort
stations without showers. Replacing the buildings
with showers provides a greater accessible
experience for the campground program.

Entrance Area Visitor Center/Museum Completion Year Notes
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Activity
Modify fixed bench with back support, armrest and clear
space.

05/06

Parking
Modify to create van accessible space with proper
signage.

04/05

Route
Create crossing zone from parking to visitor center,
including modification for slope.

04/05

Modify curb ramp to visitor center. 04/05

North Day Use Area Picnicking Completion Year Notes
Activity

Create 50% accessible picnic sites in Promenade Picnic
Area (10).

05/06

Modify 50% picnic tables in group picnic area (2). 05/06

Modify picnic area exhibit text for serif font (3). 05/06

Modify picnic area for 50% accessible sites (85). 05/06

Replace the Paluka fixed bench. 05/06

Parking
Modify van parking in lot 1. 05/06

Modify van parking in lot 2 (2). 05/06

Modify van parking in lot 3. 05/06

Modify vehicle parking in lot 1 (4). 05/06

Modify vehicle parking in lot 2 (7). 05/06

Modify vehicle parking in lot 3 (4). 05/06
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Restroom
Modify stall in comfort station for space from front of
toilet to door, sink controls, modify urinals for hand
controls, proper signage (2).

05/06

Replace outdoor showers (3). 05/06

Replace outdoor showers at lifeguard tower 30. 05/06

Replace portable toilet. 05/06

Replace restrooms/dressing rooms (3). 05/06

Route
Create 40% accessible picnic sites in Promenade Picnic
Area on accessible route (4).

05/06

Create accessible routes for picnic sites (3). 05/06

Modify accessible route at Promenade Picnic Area. 05/06

Modify curb ramps for slope in all lots (6). 05/06

Modify picnic area for 40% accessible sites on
accessible route (35).

05/06

Modify route to lifeguard tower 30 for minor barriers. 07/08

Modify to have 40% of the accessible picnic sites in the
group picnic area on an accessible route.

05/06

South End Day Use (IPU) Picnicking Completion Year Notes
Parking

Modify van parking and install proper signage (2). 07/08 The parking spaces were installed at the new day
use restroom.
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Restroom
Relocate outdoor showers (2). 07/08 Outdoor showers have been modified for access.

Replace restroom buildings (2). 07/08 Only one restroom was replaced. The other
restroom is an early accessible design. The
replaced restroom provides access to the picnic
areas and the horse shoe pit areas.

Route
Create route from parking to restrooms (2). 07/08

Ed Z'Berg Sugar Pine Point SP
Day Use Area Visitor Center/Museum Completion Year Notes

Activity
Caretaker House/Office - Modify entrance door for
hardware, threshold and kickplate.

05/06 Now a private residence. This will not be made
accessible.

Caretaker House/Office - Modify stairs for striping and
handrails.

05/06 Now a private residence. This will not be made
accessible.

Nature Center - Provide open captioning on video (2). 06/07

Picnic Area - Create accessible picnic sites (20). 04/05

Parking
Picnic Area - Create accessible parking (3). 04/05

Restroom
Picnic Area - Replace restrooms (2). 04/05

Route
Caretaker House/Office - Create accessible route from
parking to office.

05/06 This is now a private residence. Modifications do
not need to be done.

General Creek Campground Campground Completion Year Notes
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Activity
Accessible campsites: parking, cooking facility, water,
trash, tent pad (8).

05/06

Modify seating for wheelchair and companion seating. 05/06

Parking
Create van accessible parking space at campfire center. 05/06

Restroom
Replace combo buildings (6) - partial DMP. 04/05

Route
Create accessible route to campfire center. 05/06

Create accessible routes from campsites to restrooms
(6).

04/05

Empire Mine SHP
Visitor Center/Museum Completion Year Notes

Activity
Install rails and curb guides on exit ramps. 05/06 This is an OARR

Modify 3 interior ramps. 04/05

Parking
Install one van accessible space. 05/06

Restroom
Replace parking lot restrooms. 04/05

Route
Create routes from parking to restroom and to visitor
center.

05/06 ORAR - site will not accommodate Ext Route in
Historic setting. Handrails added for enhanced
access.

Folsom Lake SRA
Beals Point Area Picnicking Completion Year Notes

Page 36 Printed on 1/28/2010



Activity
Install fixed benches for design and clear space (3). 04/05

Make 50% of the picnic sites accessible (north and
south) (50).

04/05 Terrain did not allow for 50% of the sites to be
made accessible.

Minor modifications to drinking fountains for pressure (3). 04/05

Parking
Create accessible van space at equestrian facility. 02/03 This is open parking for horse trailers. There are

level places to park.

Modify parking (268 spaces, 10 designated, needs 2 van
accessible spaces).

02/03

Restroom
Minor modification to drinking fountain at
restroom/dressing room.

04/05

Modify restrooms (2). 04/05 Accessible design approved by DGS.

Route
Create accessible route to drinking fountains (6). 08/09

Create accessible route to inimproved boat ramp. 07/08 This was an unimproved launching area without a
ramp. There are no routes or parking. Launching
area now has been closed permanently.

Create beach access. 04/05 Beach meets slope requirements when lake is at
high pool level.

Beals Point Area Campground Completion Year Notes
Activity

Create wheelchair seating at campfire center. 02/03

Modify campsites (3). 08/09

Modify campsites to make them accessible (4). 08/09

Replace drinking fountain. 02/03

Replace pay telephone. 04/05
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Parking
Create accessible parking at campfire center. 08/09

Create accessible van space at kiosk. 02/03

Create van accessible parking space for comfort station. 02/03

Modify parking space for van dimensions at combination
building.

02/03

Restroom
Replace comfort station. 02/03

Replace drinking fountain on combination building. 02/03

Replace sink in combination building. 02/03

Retrofit combination building. 02/03

Route
Create accessible path from parking to kiosk. 04/05 Drive up kiosk

Create accessible route from parking to campfire center. 02/03

Modify ramp to be a curb ramp at combination building. 02/03

Modify stairs for handrails or replace with ramp at
campfire center.

04/05 Accessible ORAR

Beals Point Campground - Campground Completion Year Notes
Activity

Provide 2 Accessible RV Spaces 08/09Extra Work

Parking
Parking for restroom 08/09
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Restroom
Replace Restroom 08/09Extra Work

Route
Restroom to Campsite 08/09

Brown's Ravine Day Use Boat Facilities Completion Year Notes
Activity

Hobie Launch Ramp and Parking Lot - Modify dock for
shore connection, railings and striping.

08/09 This is a boarding float, not a dock.

Picnic - 5 picnic areas, 3 areas should have accessible
picnic sites (20).

05/06 Concession

Parking
Hobie Launch Ramp and Parking Lot - Create 1
additional accessible space.

08/09

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 3
van spaces.

08/09 There is only one parking lot - it has been modified
for vehicle and boat spaces.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 4
vehicle spaces.

08/09 There is only one lot and it has been modified for
vehicle and boat spaces.

Restroom
Picnic - Replace restroom buildings (2). 06/07 These facilities were modified for access instead

of replacing them.

Route
Hobie Launch Ramp and Parking Lot - Modify ramps
near boat launch.

02/03

Hobie Launch Ramp and Parking Lot - Modify stairs for
handrails and striping.

02/03 There are not stairs to be modified in the Hobie
parking lot.

Picnic - Create accessible routes (3). 05/06 Concession

Doten's Cove Hiking Completion Year Notes
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Trail
Doten's Cove Trail- Lakeside trail experience 03/04 Project completed and closed.

Granite Bay Area Day Use Picnicking Completion Year Notes
Activity

Activity Center - Create accessible group picnic sites
(15).

03/04

Activity Center - Modify door to activity center. 02/03

Activity Center - Modify kitchen area for entry into room
and around area.

02/03

Activity Center - Replace drinking fountain. 02/03

Equestrian Area - Create accessible equestrian area. 02/03 Horse mounting platform was provided.

Kiosk Area - Replace pay telephone. 08/09 Phone removed.

Picnic Areas - #1 North of concession - modify for
accessible sites (9).

02/03

Picnic Areas - #2 Near concession (8). 02/03

Picnic Areas - #3 Near south restroom (20). 02/03 Sites done that terrain allows.

Picnic Areas - Modify drinking fountains (3). 04/05

Picnic Areas - Replace pay telephones (2). 08/09 Phones removed.

Staging Areas - 5% Area replace drinking fountain. 02/03

Parking
Activity Center - Modify for van accessible parking
space.

02/03

Day Use Beach and Parking - Modify parking for
accessible vehicle (6).

02/03

Day Use Beach and Parking - Modify parking for van
accessible parking.

02/03

Equestrian Area - Create van accessible parking space. 08/09 This is undeveloped parking for horse trailers. No
spaces are striped.

Kiosk Area - Create van accessible parking space. 08/09 Drive up kiosk
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Staging Areas - #1 Create van accessible parking space. 08/09 No developed parking. This is a level area as
water recedes.

Staging Areas - #2 Create van accessible parking. 02/03

Staging Areas - #4 Modify parking for accessible vehicle
(2).

08/09

Staging Areas - #4 Modify parking for van accessible
space.

02/03

Staging Areas - 5% Area - Create 4 spaces with 1 van
space.

02/03

Restroom
Activity Center - Retrofit restrooms (men's and women's)
(2).

02/03

Equestrian Area - Replace restroom. 02/03 CXT

Picnic Areas - Replace portable toilet. 08/09 Portable toilets have been permanently removed.

Staging Areas - 5% Area - Replace restroom. 02/03

Staging Areas - 5% Area - Replace toilet. 02/03

Route
Create accessible route from parking to group picnic
area.

03/04

Day Use Beach and Parking - Create accessible route to
beach.

03/04

Day Use Beach and Parking - Modify curb ramps (3). 03/04

Kiosk Area - Create route from parking to kiosk. 02/03 Drive Up

Staging Areas - #1 Modify ramp for slope, handrails and
curb guides.

05/06

Staging Areas - #2 Modify ramp for handrails, curb
guides and striping; modify boat dock for slope.

05/06

Staging Areas - 5% Area Create accessible route from
parking to restroom.

03/04

Nimbus Flats Area Fishing Completion Year Notes
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Activity
Fishing/Picnic Area - Modify 50% picnic sites (10). 08/09

Fishing/Picnic Area - Modify fishing platform. 08/09

Peninsula Campground Hiking Completion Year Notes
Trail

Peninsula Trail- Interpretive lakeside trail 05/06 Project completed and closed.

Penninsula Campground Campground Completion Year Notes
Activity

Install 1 accessible campsite 05/06

Parking
Modify parking near restroom 06/07

Restroom
Replace restroom 06/07 This restroom was replaced with a combination

building to provide campers with a shower.

Route
Create accessible routes 05/06

Folsom Power House SHP
Folsom Power House Picnicking Completion Year Notes

Activity
Remove and replace 3 shelters. 04/05

Parking
No allowances for hardened surfaces at power house
firbays - 40,000 square feet.

04/05
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Route
Install soil entry route. 04/05

Half Moon Bay SB
Beach Hiking Completion Year Notes

Trail
Coastal Trail- Asphalt hike/bike trail along coast. 07/08 Project completed and closed.

Dunes Beach Beach/Water Access Completion Year Notes
Restroom

Replace Dunes Beach Restroom 07/08 Replaced the Dunes Beach restroom, including
parking and route to restroom.

Extra Work

Francis Beach Campground Campground Completion Year Notes
Activity

Create at least 3 more accessible campsites. 02/03

Modify small campfire center (2). 06/07

Retrofit designated accessible site. 02/03

Restroom
Replace comfort station. 02/03

Route
Create accessible paths to accessible restroom from
accessible sites (4).

02/03

Francis Beach Day Use Picnicking Completion Year Notes
Activity

Create at least 50% accessible sites (15). 03/04 There are not 15 sites to be made accessible.
Some of the work included accessible sites on
concrete including concrete walkways and some
are accessible tables on a firm natural surface.

Install accessible benches (2). 03/04

Replace kiosk counter. 03/04 The entry station has been replaced.

Page 43 Printed on 1/28/2010



Restroom
Modify large comfort station. 03/04 Replaced facility with a new comfort station.

Replace exterior showers (2). 03/04

Route
Install 48" wide landings at top of curb ramps (8). 03/04

Install accessible paths of travel to at least 40% of the
50% accessible picnic sites (6).

03/04

Modify side pavement access routes (2). 03/04

Sweetwood Group Camp Picnicking Completion Year Notes
Activity

Install 50% acessible picnic sites: pad, furniture, trash,
spigot and cooking (2).

06/07 There is only one set of facilities at this location.
This area is an open group camping area, not a
picnic area. One large area was made accessible
including tables, water station, food prep area, and
fire ring.

Parking
Create van accessible space. 06/07 The new accessible van space is a firm, stable

surface.

Restroom
Replace/modify at least 1 of 2 designed accessible
"vault" restrooms.

04/05

Route
Create accessible paths from picnic/camping area (2). 06/07 This is only a campground area. No picnic sites

are at this location. The routes have been done in
the campground.

Create accessible paths to 40% of the 50% accessible
sites (2).

06/07

Create accessible route to all facilities. 06/07

Venice Beach Beach/Water Access Completion Year Notes
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Activity
Entry Area - Install new counter. 03/04 This is a drive up kiosk and is compliant for this

purpose. A self pay station is also provided that
has clear access to it. This facility is not designed
for walk up use and does not need a counter.

Entry Area - Replace and relocate pay telephone. 06/07 Sidewalk area in front of pay phone was made
wider for access. The phone is a concession
contract. The current model is an accessible
design.

Install beach access. 04/05 Completed at Francis. Beach wheelchairs at other
locations.

Northern Venice Beach - Install ISA signs at 4
designated accessible spaces.

06/07 Parking is provided for restroom and day use
beach access.

Southern Venice Beach - Install ISA signs at 4
designated accessible spaces.

06/07 Parking is provided for restroom and day use
beach access.

Parking
Entry Area - Create accessible van parking. 05/06 Beach access is provided at Francis Beach.

Beach wheelchairs at other locations.

Northern Venice Beach - Create one new van accessible
space.

06/07

Southern Venice Beach - Create one new van accessible
space.

06/07

Restroom
Northern Venice Beach - Replace outdoor showers (2). 08/09

Northern Venice Beach - Retrofit comfort station. 08/09

Southern Venice Beach - Replace outdoor showers (2). 08/09 Restroom closed

Southern Venice Beach - Retrofit comfort station. 08/09 Restroom closed
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Route
Entry Area - Create accessible path to kiosk. 05/06 This entry station is designed as a drive up facility.

The current design does not allow for walk up
customer service.

Northern Venice Beach - Modify beach access. 05/06 Beach Wheelchairs are available.

Hearst San Simeon SHM
Ranger Office Visitor Center/Museum Completion Year Notes

Activity
Replace pay telephone. 07/08

Visitor Center Visitor Center/Museum Completion Year Notes
Activity

Modify doors for poundage (4). 07/08 Automatic

Modify telescopes in parking lot. 07/08

Replace ATM. 07/08

Replace pay telephone. 07/08

Heber Dunes SVRA
Miscellaneous/Support Completion Year Notes

Parking
Create van accessible parking. 09/10

Restroom
Retrofit large comfort station. 09/10

Route
Create route from parking to restroom. 09/10

Hollister Hills SVRA
Howard Harris Day Use Area Picnicking Completion Year Notes
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Activity
Retrofit 50% of the picnic sites (8). 06/07 The required eight (8) sites were made accessible

and an additional four (4) sites were done for a
total of twelve (12).

Retrofit pavillion picnic site. 06/07

Restroom
Replace portable toilet. 05/06

Retrofit wooden comfort station. 04/05

Route
Modify routes to restrooms (3). 06/07

IT and MX Track Area Picnicking Completion Year Notes
Activity

Retrofit 50% of the picnic sites (6). 08/09

Restroom
Replace portable toilet. 04/05

Kiosk and Office Area Miscellaneous/Support Completion Year Notes
Activity

Kiosk - Install accessible payphone. 04/05 Phones are already an accessible design.

Kiosk - Modify exhibit. 08/09

Office - Modify counter. 08/09

Parking
Kiosk - Install van accessible parking space. 08/09

Office - Install van accessible parking space. 06/07
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Route
Kiosk - Install accessible route to kiosk. 05/06

Lodge Campground Campground Completion Year Notes
Activity

Install accessible campsites (2). 08/09 Campsite work was done in 05/06 and not
reported to 08/09

Restroom
Replace comfort station. 04/05

Route
Retrofit routes to facilities (2). 08/09 Routes were completed in 05/06 and not reported

to 08/09

Radio Ridge Area Picnicking Completion Year Notes
Activity

Replace water faucet and drain. 06/07

Retrofit 50% of the picnic sites (10). 06/07

Restroom
Modify vault restrooms (2). 06/07

Route
Install route to campfire center. 06/07 Campfire Center Removed

Install routes to restrooms (2). 08/09

Humboldt Redwoods SP
Albee Campground Campground Completion Year Notes
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Parking
Install van accessible space at combo restroom. 03/04

Restroom
Modify designated accessible combo restroom. 03/04

Route
Create accessible routes between accessible sites and
restroom (2).

03/04

Burlington Campground Campground Completion Year Notes
Activity

Install accessible pay telephone on accessible route. 06/07

Modify designated accessible campsite 54. 04/05

Retrofit campfire center. 06/07

Parking
Install accessible parking at restroom by campsite 54. 06/07

Modify van accessible space at accessible combo
restroom by campsite 33.

06/07

Restroom
Modify combo restroom by campsite 33 (shower
configuration).

06/07 Instead of modifying the combination building by
campsite 33, which was approved by DSA as
being compliant, we replaced the combination
building by campsite 54.

Route
Modify gaps in concrete path of travel to designated
accessible combo restroom.

06/07
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Trail
Burlington Trail- Redwood hiking experience 09/10 Project completed and closed.

Cuneo Creek Horse Camp Equestrian Completion Year Notes
Activity

Create accessible equestrian feature(s) (mounting steps,
mounting platform or hoist lift [see ATPG]).

03/04

Install acessible amenity (hitching post or drinking
fountain or table, etc.).

03/04

Install at least 1 accessible campsite in family and group
loops (2).

03/04

Restroom
Replace pit toilets (2). 05/06 The main restroom in this campground has been

made accessible.

Retrofit combo restroom shower. 03/04

Day Use Areas Picnicking Completion Year Notes
Activity

Garden Club of America Grove - Install at least 2
accessible picnic sites.

05/06 Due to environmental issues and septic issues
along the river, a restroom and picnic sites could
not be done at this location. Accessible picnicking
has been done at the other day use areas with
similar experience.

Group Campground - Create at least one accessible
campsite in group camping area.

03/04

William's Grove - Create accessible picnic sites (4). 03/04

Women's Federation Grove - Install at least 10
accessible picnic sites.

03/04 Three picnic sites were installed. This was all the
terrain allowed.
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Parking
Founder's Grove - Install van accessible parking. 03/04

William's Grove - Install van accessible parking. 03/04

Women's Federation Grove - Install auto accessible
parking space (2).

03/04

Women's Federation Grove - Install van accessible
parking space.

03/04

Restroom
Garden Club of America Grove - Install comfort station at
an accessible location.

05/06 Due to environmental issues and septic issues
along the river, a restroom and picnic sites could
not be done at this location. Accessible picnicking
has been done at the other day use areas with
similar experience.

Group Campground - Create accessible combo restroom
near accessible site.

09/10 Existing restroom is a compliant design. The
project was to add showers. Due to environmental
issues in this river setting the size of the septic
system cannot be increased. The existing septic
system will not support the addition of a shower.
Accessible showers are available at Burlington or
Hidden Springs campgrounds. Exception
Reported July 08.

William's Grove - Install accessible comfort station near
accessible picnic sites.

03/04

Women's Federation Grove - Replace small restroom. 06/07

Route
Garden Club of America Grove - Create accessible path
to accessible picnic tables.

05/06 Due to environmental issues and septic issues
along the river, a restroom and picnic sites could
not be done at this location. Accessible picnicking
has been done at the other day use areas with
similar experience.

William's Grove - Create accessible routes from
accessible picnic sites to comfort station.

03/04
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William's Grove - Create accessible routes of travel to
each accessible picnic site from parking (4).

03/04

Women's Federation - Create accessible route to Julia
Morgan grill area.

03/04

Women's Federation Grove - Create accessible route to
4 of the accessible sites.

03/04

Women's Federation Grove - Create accessible route to
restroom.

03/04

Trail
Rockefeller Loop Trail- Redwood hiking experience 06/07 Project completed and closed.

Hidden Springs Campground Completion Year Notes
Activity

Create 7 accessible campsites dispersed in various
loops.

05/06

Install new drinking fountain and pad. 05/06

Install new pay telephone and pad. 05/06

Provide accessible seating and route at campfire center. 07/08 The campfire center was not addressed in the
original work plan.

Extra Work

Parking
Install accessibe parking for all new accessible
restrooms (3).

05/06

Install accessible parking for all new accessible combo
restrooms (2).

05/06

Restroom
Modify combo restroom 4. 06/07

Replace combos 2 and 3 (partial DMP). 03/04

Replace restroom A, B and C. 03/04

Retrofit combo restroom 1. 06/07
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Route
Create accessible routes to accessible restrooms for
each accessible site.

05/06

Create accessible routes to all accessible restrooms (3). 05/06

Create accessible routes to new accessible combo
restrooms (2).

05/06

Redwoods Hiking Completion Year Notes
Trail

Fleishmannn Grove Trail- Hike through redwoods 08/09 Trail Construction Completed. This project was
formally called the Burlington Trail.   Accessible
trail information signs anticipated to be installed
December 2009.

Gould Grove Nature Loop Trail- Hike through redwoods 08/09 Trail Construction Completed.  This trail was
formally called Burlington Trail in past reports.
The Fleishmann Grove Trail is also part of this.
Accessible trail information signs anticipated to be
installed December 2009.

Visitor Center Area Visitor Center/Museum Completion Year Notes
Activity

Park Headquarters - Modify door hardware. 04/05

Park Headquarters - Modify doorway. 09/10 Provided parking and alternate contact area.
Historic property and elevation gains would not
allow for fully accessible path. Exception reported
July 08.

Park Headquarters - Modify information counter. 06/07

Visitor Center - Install 2 or more accessible benches on
porch.

04/05

Visitor Center - Install 2 or more accessible picnic sites
on porch.

04/05

Visitor Center - Install directional ISA to restroom. 04/05
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Parking
Park Headquarters - Install van accessible parking
space.

07/08

Visitor Center - Modify parking: restripe for van. 07/08

Restroom
Modify designated accessible restroom. 04/05

Route
Park Headquarters - Install accessible concrete path of
travel.

04/05

Park Headquarters - Install building access ramp. 09/10 This park office is a historic structure. Due to
terrain, excessive slopes, and the historic nature
of the facility, staff contact will be provided at the
Visitor Center which is accessible. The museum is
located on the other end of the parking lot.
Exception reported July 08.

Visitor Center - Install accessible path of travel. 04/05

Visitor Center - Modify exterior building access ramp. 04/05

Visitor Center - Modify slope of path from visitor center to
restroom or add ramp with rails and wheelguards at
dropoff areas.

04/05

Hungry Valley SVRA
4 Wheel Drive Practice Area Picnicking Completion Year Notes

Activity
Install 50% accessible tables in picnic area (8). 03/04
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Parking
Restripe existing parking space to make it van
accessible and install proper signage.

03/04

Restroom
Install new compliant vault restroom (inadequate clear
space inside vault restroom).

03/04

Route
Install route to picnic area and restroom. 03/04

CCC Dormitory Miscellaneous/Support Completion Year Notes
Activity

Install visual alarm system. 03/04

Modify sliding glass door threshold. 03/04

Replace entry door. 03/04

Replace hardware on interior doors (2). 03/04

Retrofit kitchen sink and counter. 03/04

Parking
Install 1 van accessible space. 03/04

Restroom
Retrofit interior bathroom including toilet stall, shower
and sink.

03/04

District Office Area Miscellaneous/Support Completion Year Notes
Activity

Modify information counter and brochure racks. 03/04

Modify slope at entry, install signage and compliant
kickplate.

03/04
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Parking
Modify 1 existing parking space to make it van
accessible and install tire stops.

03/04

Restroom
Install grab bar in women's side and adjust other fixtures. 03/04

Replace restroom door hardware (2). 03/04

Retrofit men's and women's side for proper clear space
(2).

03/04

Route
Remove built up curb ramp, install compliant curb cut. 03/04

Gorman Entrance Area Exhibits/Interpretive Completion Year Notes
Activity

Install bench with arm and backseat. 03/04

Remove/replace pay telephone. 03/04

Replace exhibit panels with small fonts and remove
benches from clear space (3).

03/04

Parking
Retrofit existing accessible parking to eliminate slope
and provide 1 van accessible space.

03/04

Restroom
Install compliant portable toilet. 03/04

Route
Remove existing built up curb ramp and replace with
compliant curb cut.

03/04

Lane Ranch Campground Campground Completion Year Notes
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Activity
Improve surface throughout existing campsite and on
route to restroom, modify fire ring.

03/04

Install 1 additional accessible campsite with parking and
route to restroom.

03/04

Parking
Restripe parking space at restroom to make it van
accessible, install signage.

03/04

Restroom
Install signage and modify grab bars in restroom. 03/04

Quail Canyon Special Event OHV Completion Year Notes
Activity

Install stripes on stair nosings at race tower. 03/04

Modify light switch in race tower. 03/04

Remove and replace stair handrails at race tower (2). 03/04

Parking
Install 3 van accessible spaces and 10 standard
accessible parking space (13).

03/04

Restroom
Adjust restroom door closure in warehouse and install
signage (2).

03/04

Lower sink rim by 1" inside restroom and adjust faucet
control (2).

03/04

Lower sink rim by 1" outside restroom and adjust faucet
control.

03/04

Jack London SHP
Museum/Happy Walls/Main Visitor Center/Museum Completion Year Notes
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Activity
Modify accessible entrance - signage. 05/06

Modify exterior stairs. 06/07 Historic Structure - Stairs Ok - New lift installed.

Route
Route from parking to museum (400'). 06/07 Golf Cart provided for access.

Lake Oroville SRA
Bidwell Canyon Area Boat Facilities Completion Year Notes

Activity
Big Pine - Create accessible campsites (4). 03/04

Boat Launch - Modify fish cleaning station. 04/05

Gold Flat - Create accessible campsites (4). 03/04

Recreation Hall - Replace pay telephone. 05/06 Access to phone provided.

Toll House - Replace picnic sites (2). 04/05

Toll House - Replace water fountain. 04/05

Parking
Marina - Modify accessible parking (8). 06/07 compliant parking is provided in high pool parking

lot.

Recreation Hall - Create accessible parking (3). 04/05

Restroom
Big Pine - Retrofit combo building. 04/05

Boat Launch - Modify comfort station. 04/05

Gold Flat - Retrofit combo building. 04/05
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Route
Boat Launch - Create accessible path to boat launch. 05/06 The boat launch is accessible per federal

guidelines.

Marina - Remove curb in accessible path from parking to
restroom.

05/06

Recreation Hall - Modify ramp. 04/05

Toll House - Create ramp to porch. 04/05

Toll House - Modify path across bridge. 04/05

District Office Visitor Center/Museum Completion Year Notes
Route

Install ISA signing on route to office. 06/07 project included: modification of public restroom,
parking and route

Modify outside stairs for contrasting stripes and
handrails.

06/07

Loafer Creek Area Campground Completion Year Notes
Activity

Boat Launch - Modify floating dock. 05/06 The floating dock meets federal guidelines.

Campfire Center - Replace campfire center for 250
people.

05/06

Campfire Center - Replace payphone. 05/06

Campground - Modify campsites (7). 05/06

Day Use - Create picnic sites in day use (10). 06/07

Horse Camp - Create campsites in horse camp (2). 03/04
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Parking
Boat Launch - Modify accessible parking (6). 03/04 Parking completed, however slopes do not meet

standards and will be changed when the parking
lot has a complete overlay done.

Day Use - Create accessible parking (2). 05/06

Day Use - Modify accessible parking (5). 04/05

Restroom
Boat Launch - Modify unisex restrooms (2). 03/04

Campground - Modify comfort stations (6). 03/04

Day Use - Replace restrooms in picnic area. 06/07

Group Camp - Retrofit campground combo building. 04/05

Group Camp - Retrofit combo restrooms (2). 05/06

Horse Camp - Retrofit combo restroom in horse camp. 05/06

Route
Boat Launch - Modify routes to unisex restrooms. 03/04

North Forebay Hiking Completion Year Notes
Trail

North Forebay  Aggregate Trail - Hike through open
grasslands with views of North Forebay

08/09 Project completed and closed.

North Thermalito Forebay Picnicking Completion Year Notes
Activity

Install fixed benches (4). 04/05

Retrofit 50% of the picnic sites (10). 04/05
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Restroom
Boat Launch - Modify small comfort station. 04/05

Picnic Area - Modify large comfort station. 04/05

Route
Create access route to swim beach. 04/05

Create access routes and remove curb in the route to
campground (2).

04/05

South Thermalito Forebay Boat Facilities Completion Year Notes
Activity

Modify boat ramp for slope and step. 05/06 Meets Federal Standards

Modify fish cleaning station. 04/05

Modify picnic sites 50% (10). 04/05

Parking
Create accessible parking (2). 04/05

Restroom
Replace portable toilets (2). 04/05

Spillway Area Boat Facilities Completion Year Notes
Activity

Install new benches (2). 05/06

Install new water fountain. 06/07

Modify fish cleaning station. 05/06

Replace boat dock and gangway. 05/06 Private Dock, no work to be done at this location.

Replace pay telephone and remove curb. 05/06

Page 61 Printed on 1/28/2010



Parking
Modify accessible parking in pull through lower lot (6). 05/06

Modify accessible parking in upper lot (18). 05/06

Restroom
Modify large comfort station. 05/06

Visitor Center Visitor Center/Museum Completion Year Notes
Activity

Modify exhibits in lobby and both sections of center for
height, glare, font size and interactive displays.

06/07

Modify handrails in theater (2). 06/07

Modify ramps in center for slope and handrails (2). 06/07

Modify sales counter for height. 06/07

Relocate text panels (4). 06/07

Replace fixed benches (4). 06/07 Modified instead of replaced.

Replace water fountain. 06/07

Replace/relocate fixed benches (4). 06/07 Four benches total - two replaced.

Parking
Modify parking for slope. 05/06

Restroom
Retrofit restrooms for clear spaces, heights and grab
bars (2).

05/06

Route
Modify route to visitor center. 05/06

Modify stairs outside building for handrails and
contrasting striping.

06/07

Modify stairs to viewing tower and telescopes (3). 06/07

Relocate exhibits on route. 05/06
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Trail
Chaparral Interpretive Trail- Interpretive trail next to
Visitor Center

03/04 Accessible trail signs received.  Installation
pending

Lake Perris SRA
District Office Area Visitor Center/Museum Completion Year Notes

Activity
Modify counter. 05/06

Modiy doorway. 05/06

Parking
Install van accessible space. 05/06

Modify accessible parking. 05/06

Restroom
Replace building restrooms (2). 05/06

Route
Modify route to office. 05/06

Fisherman's Lot and Dam Fishing Completion Year Notes
Activity

Retrofit fish cleaning station. 05/06 The accessible fishing activity has been moved to
Sail Cove area.

Retrofit fishing pier. 05/06 A new accessible fishing pier has been installed at
the Sail Cove area.

Parking
Install van accessible space. 05/06 Fishing access has been moved to the sail cove

area.

Modify accessible parking (3). 05/06 Fishing Access Moved
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Restroom
Modify comfort station. 05/06 Fishing access has been moved to the sail cove

area.

Replace portable toilets (2). 05/06 Fishing access has been moved to the Sail Cove
area. An accessible restroom is provided.

Route
Modify route to dam top. 05/06 Fishing access has been moved to the Sail Cove

area. This includes an accessible route to the new
fishing pier.

Replace ramp to fish pier from dam top. 05/06 Fishing access has been moved to the Sail Cove
area. This includes an accessible route to the new
fishing pier.

Group Camp, Group Picnic Campground Completion Year Notes
Activity

Group Camp - Replace furniture (6). 05/06

Group Camp - Replace/relocate payphone. 05/06 Phone removed

Group Picnic - Replace furniture/retrofit cooking area (3). 05/06

Horse Camp - Install accessible campsites (2). 05/06

Horse Camp - Install accessible equestrian features (2). 05/06

Parking
Group Camp - Install van accessible spaces (2). 05/06

Group Picnic - Install van accessible spaces (2). 05/06

Group Picnic - Install vehicle accessible parking (3). 05/06

Horse Camp - Install van accessible space. 05/06
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Restroom
Group Camp - Retrofit combo restrooms (6). 06/07 There are not six restrooms at this location as

reported in the T-Plan. This is a large use area
where one compliant restroom recently modified,
takes care of multiple group and picnic areas.

Group Picnic - Retrofit comfort station. 06/07 There are not six restrooms at this location as
reported in the T-Plan. This is a large use area
where one compliant restroom recently modified,
takes care of multiple group and picnic areas.

Horse Camp - Install accessible portable toilet. 05/06

Route
Group Camp - Retrofit curb ramps (2). 05/06

Group Picnic - Modify curb ramps (2). 05/06

Launch Ramp Area 5 Boat Facilities Completion Year Notes
Activity

Modify docks (2). 05/06

Modify launch ramp. 05/06

Replace drinking fountain. 05/06

Retrofit gangways (2). 05/06

Parking
Install van accessible space. 05/06

Restroom
Retrofit large comfort station. 05/06
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Route
Install curb cut. 05/06

Modify route to restroom. 05/06

Luiseno Campground Campground Completion Year Notes
Activity

Campfire Center - Retrofit campfire center. 07/08 A new campfire center including parking and
routes was built within the campground.

Horse Shoe Pit - Replace/relocate fixed benches (4). 05/06 The modified horse shoe pit is located near Power
Cove at the start of the trail.

Upper RV Loop - Retrofit accessible campsites (9). 04/05

Upper Tent Loop - Retrofit accessible campsites (2). 04/05

Parking
Campfire Center - Install van accessible space. 07/08

Upper RV Loop - Retrofit parking at combo restrooms
(3).

04/05

Upper Tent Loop - Retrofit parking at combo restrooms
(3).

04/05

Visitor Center - Install van accessible space. 05/06

Restroom
Campfire Center - Replace comfort station. 07/08 New Campfire Center at a new location. This

restroom no longer needs to be modified or
replaced. Restroom facilities for the new campfire
center are located in the  campground.

Horse Shoe Pit - Replace portable toilet. 05/06 The accessible horse shoe pit is located near
Power Cove at the start of the trail.

Upper RV Loop  - Retrofit combo restrooms (3). 04/05

Upper Tent Loop - Retrofit combo restrooms (3). 04/05
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Route
Campfire Center - Retrofit route from parking to campfire
center.

07/08 A new campfire was built within the campground.
This includes parking and routes.

Horse Shoe Pit - Modify path in horse shoe pit and
nature corner areas (2).

06/07 The accessible horse shoe pit is located at Power
Cove near the start of the trail.

Upper RV Loop - Retrofit route to combo restrooms (3). 05/06

Upper Tent Loop - Retrofit route to combo restrooms (3). 04/05

Visitor Center - Install ramp to visitor center. 05/06

Visitor Center - Modify paths to visitor center and kiosk
(2).

05/06

Visitor Center - Retrofit stairs and entrance to visitor
center.

05/06

Marina Area Boat Facilities Completion Year Notes
Parking

Install accessible parking (3). 03/04

Install van accessible space. 03/04

Restroom
Retrofit comfort station. 03/04

Route
Replace curb ramps in parking area (3). 03/04

Retrofit route to marina (2). 03/04

Moreno Beach Area Beach/Water Access Completion Year Notes
Activity

Install fixed bench (6). 05/06

Modify picnic sites (40). 06/07
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Parking
Install accessible parking (5). 05/06

Install van accessible parking (5). 05/06

Restroom
Modify outdoor showers (4). 06/07

Retrofit comfort stations (6). 06/07 There are not 6 restrooms at this location. Moreno
Beach is one of several different use areas along
the lake. We did a retrofit on both restrooms and
dressing rooms.

Route
Install beach access route and water entry. 05/06 Done at Perris Beach

Install curb cuts in parking area (5). 05/06

Power Cove Area Picnicking Completion Year Notes
Activity

Install boat loading dock. 05/06

Retrofit drinking fountain. 05/06

Retrofit picnic sites (6). 05/06

Parking
Install van accessible space. 05/06

Restroom
Modify comfort station. 05/06

Route
Install curb ramp. 05/06

Regional Indian Museum Visitor Center/Museum Completion Year Notes
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Activity
Modify entrance doors (2). 09/10 Doors serviced for opening pressure.

Replace drinking fountain. 05/06 The drinking fountain was removed from the
facility.

Parking
Modify for van accessible space. 05/06

Restroom
Replace portable toilets on bike trail (3). 05/06

Retrofit building restroom (2). 09/10

Route
Modify route from parking to entry. 05/06

Water Slide Area Beach/Water Access Completion Year Notes
Activity

Install accessible drinking fountain. 04/05 The water slide complex was removed.

Install accessible outdoor shower. 04/05 The water slide complex was removed.

Install accessible picnic area. 04/05 The water slide complex was removed.

Make slide accessible. 04/05 The water slide complex was removed.

Modify ticket counter. 04/05 The water slide complex was removed.

Restroom
Modify comfort station. 04/05 The water slide complex was removed.

Route
Install ramp to top of slide. 04/05 The water slide complex was removed.

Retrofit exterior stairs. 04/05 The water slide complex was removed.

Retrofit route from counter to picnic area and restroom. 04/05 The water slide complex was removed.

Leo Carrillo SP
Campground Area Campground Completion Year Notes
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Activity
Install accessible seating spaces at campfire center (4). 08/09

Modify campsites for accessibility (7). 08/09

Modify pay telephone. 09/10

Modify water fountains. 09/10

Retrofit benches. 09/10

Parking
Modify parking at campfire center. 08/09

Modify parking at restrooms (4). 09/10

Restroom
Modify restroom 09/10

Modify signage. 09/10

Replace restroom at campfire center. 05/06 There is no restroom at the campfire center. The
closest restroom is in the group camp area. This
restroom was modified for accessibility.

Retrofit showers. 09/10

Route
Modify route to campfire center. 08/09

Modify route to payphone at restroom 43. 09/10

Modify route. 08/09 Route to group camp.

County Line Beach Beach/Water Access Completion Year Notes
Parking

Install van accessible space. 05/06 County Line Beach area cannot be made
accessible due to terrain and bluff situation. The
North and South Beaches within the same area
provide the same opportunities and are
accessible.
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Restroom
Replace portable toilet. 05/06 County Line Beach area cannot be made

accessible due to terrain and bluff situation. The
North and South Beaches within the same area
provide the same opportunities and are
accessible.

Route
Retrofit staircase to beach. 05/06 County Line Beach area cannot be made

accessible due to terrain and bluff situation. The
North and South Beaches within the same area
provide the same opportunities and are
accessible.

Day Use Areas Beach/Water Access Completion Year Notes
Activity

Beach Area - Modify bench. 08/09

Beach Area - Modify drinking fountain. 08/09

Beach Area - Modify outdoor shower. 08/09

North Beach - Modify payphones (2). 05/06

Picnic Area - Ceate accessible picnic sites (6). 04/05

Visitor Center - Replace visitor center. 09/10

Parking
North Beach - Add van accessible parking spaces (2). 05/06

Picnic Area - Add van accessible space. 08/09

South Beach - Add van accessible parking (2). 08/09

South Beach - Modify parking at kiosk to 1 van
accessible space.

08/09
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Restroom
Beach Area - Modify restroom. 08/09

North Beach - Replace portable toilet. 05/06

North Beach - Replace restroom. 07/08

South Beach - Add accessible portable toilet in lot. 08/09

Route
Beach Area - Modify route. 08/09 Route to south beach area

Beach Area - Retrofit/modify all routes and stairs from
bluff and Highway 1 to beach.

06/07 This is a bluff situation and cannot be made
accessible. The North and South Beaches within
the same area provide the same opportunities and
are accessible.

North Beach - Install accessible route onto beach. 06/07 Beach Wheelchairs are provided for visitor use.

North Beach - Modify routes to pay telephones (2). 05/06

South Beach - Modify path of travel to kiosk. 08/09 Primarily a drive up kiosk. Parking is provided for
walk up users.

Nicolas Flat Campground Hiking Completion Year Notes
Trail

Nicolas Flat Trail Extension- Campground to coastal
view hike.

06/07 Project is complete and closed

Staircase Beach Beach/Water Access Completion Year Notes
Activity

Replace benches (3). 05/06 The North and South Beaches within the same
area provide the same opportunities and are
accessible.
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Parking
Install van accessible space. 05/06 The North and South Beaches within the same

area provide the same opportunities and are
accessible.

Restroom
Replace portable toilet. 05/06 The North and South Beaches within the same

area provide the same opportunities and are
accessible.

Route
Install accessible route to beach. 05/06 Staircase Beach area cannot be made accessible

due to terrain and bluff situation. The North and
South Beaches within the same area provide the
same opportunities and are accessible.

Marshall Gold Discovery SHP
North Beach Area Picnicking Completion Year Notes

Activity
Modify 50% picnic sites (8). 09/10

Parking
Retrofit 1 vehicle space. 09/10

McArthur-Burney Falls Memorial
Campground Area Campground Completion Year Notes

Activity
Modify accessible campsites (7). 08/09

Modify sales counter at kiosk. 07/08 Drive up Kiosk - Kiosk will be removed and
replaced in Caltrans project. Estimated project is
now, 2012.

Retrofit water fountain at kiosk. 05/06 Removed
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Parking
Create van accessible space at kiosk. 04/05

Restroom
Replace restrooms (6). 03/04

Route
Create accessible routes to restrooms (6). 03/04

Modify path of travel to kiosk. 07/08 Drive Up, Caltrans will be relocating the park
entry. Anticipated project in 2012.

Falls Day Use Area Picnicking Completion Year Notes
Activity

Add water fountain at store. 05/06

Create accessible picnic sites (6). 05/06

Modify sales counter and exhibits in visitor center. 05/06

Modify store entry threshold and doorknobs, narrow
aisles, sales counter.

05/06

Parking
Add 1 each van accessible space at camp store,
fisherman's and falls parking (3).

05/06

Route
Create accessible route to pay telephones. 05/06

Modify ramp to visitor center. 05/06

Modify route and stairs to falls. 05/06 The route to the fall overlook is historic. This
includes the rock work for the stair and the sloped
path. Various designs were considered but not
feasible at the location. A new viewing opportunity
was made at the same location and the original
location has a barrier free route it.
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Trail
Headwaters Trail- Trail along Burney Creek 08/09 Construction completed May 2009.   Accessible

trail information signs and Interpretive signs to be
installed May 2010

Headwaters Camp Area Campground Completion Year Notes
Activity

Create accessible primitive campsites (2). 05/06

Parking
Create van accessible parking space. 05/06

Restroom
Add accessible portable toilet. 05/06

Lake Area Boat Facilities Completion Year Notes
Activity

Create acessible picnic sites (6). 05/06

Replace water fountain. 05/06

Parking
Add 2 and modify 1 accessible parking spaces. 05/06

Restroom
Replace restrooms. 06/07 There is only one restroom at this location and it

has been replaced.

Route
Create accessible route to beach. 05/06

Create accessible route to boating area. 05/06

Millerton Lake SRA
Boating Boat Facilities Completion Year Notes
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Parking
Crow's Nest - 1 van accessible space. 06/07 DBAW

Restroom
Replace restroom number 1 at Crow's Nest - boat launch
1.

06/07 DBAW

Camping Campground Completion Year Notes
Parking

Retrofit to van space by combo restroom number 16 in
Rocky Point.

08/09 Rocky Point Restroom parking complete

Restroom
Modify shower/restroom by boat launch number 6 (north
shore).

08/09 Rocky Point Restroom near boat launch
completed

Replace restroom in group camp. 08/09

Replace Rocky Point restroom. 08/09

Mono Lake Tufa SR
Old Marina Hiking Completion Year Notes

Restroom
Restroom for Old Marina Trail 08/09 A new restroom was be installed with the Old

Marina Trail project.  This project was not
identified in the Transition Plan.

Extra Work

Visitor Center Visitor Center/Museum Completion Year Notes
Activity

Modify bookstore and theater. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Modify entrance doors and thresholds. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.
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Modify exhibits throughout. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Modify photoroom door and clear spaces. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Replace payphone and benches. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Parking
Install accessible pull through spaces. 07/08 This facility is not owned or operated by CA State

Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Install signage at parking and loading zone. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Modify slope in main lot. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Restroom
Modify interior restroom entries. 07/08 This facility is not owned or operated by CA State

Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Modify toilet stalls, sinks and dispensers. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.
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Route
Modify ramp at rear entry. 07/08 This facility is not owned or operated by CA State

Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Modify route from parking to front entry. 07/08 This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Morro Bay SP
Campgrounds Campground Completion Year Notes

Activity
Family Campground - Modify accessible campsites: add
accessible tables, enlarge tent pads, replace and
relocate spigots, install accessible trash receptacles (10).

05/06

Family Campground - Replace and relocate soda
machines (2).

05/06

Family Campground - Replace drinking fountain near
restroom 2.

05/06

Group Campground - Install at least 1 accessible
campsite.

05/06

Restroom
Family Campground - Replace all comfort stations.  If
restroom parking provided, install accessible space and
accessible routes to restroom (4).

05/06

Group Campground - Replace restroom. 05/06

Entrance Area Picnicking Completion Year Notes
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Activity
Have phone company provide at least one accessible
model pay telephone.

05/06

Route
Install accessible route to kiosk, to telephone and to new
drinking fountain.

05/06

Marina Area Boat Facilities Completion Year Notes
Route

Marina Café - Replace ramp to deck. Concession

Modify ramp to docks: correct 15% slope; retrofit
gangway; correct slope and rail heights; install curb rails;
modify kayak docks; add curb guides.

Concession

Museum Area Visitor Center/Museum Completion Year Notes
Activity

Install correct railings on stairs to basement (2). 05/06 Railings are fine - employee only.

Install wheelchair seating in learning center (2). 05/06

Modify exhibits: fonts, heights (5). 05/06

Mount San Jacinto SP
Idyllwild Campground Campground Completion Year Notes

Activity
Create 50% accessible picnic sites (50). 08/09

Create accessible campsites (2). 08/09

Modify campsite. 08/09

Modify for wheelchair seating at campfire center. 08/09
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Route
Create 40% accessible picnic sites on accessible route
of travel (20).

08/09

Modify route to campfire center. 08/09

Sector Office Visitor Center/Museum Completion Year Notes
Activity

Modify hardware on door to office. 08/09

Relocate accessible pay telephone 08/09 Removed

Replace and relocate fixed bench. 08/09

Replace drinking fountain. 08/09

Trail feasibility study. 08/09

Route
Modify ramp for slope and handrail. 08/09

Modify route from parking lot to offce for markings and
slope.

08/09

Replace stairs. 08/09

Stone Creek Campground Campground Completion Year Notes
Activity

Create accessible campsites (3). 08/09

Modify for wheelchair seating at campfire center. 08/09

Restroom
Minor modification to vault restrooms (3). 08/09
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Route
Create accessible route from road to restrooms. 08/09

Trail
Stone Creek Campground Trail- Interpretive trail loop
through conifer forest.

09/10 Project completed and closed.

Mount Tamalpais SP
Alice Eastwood Group Campground Completion Year Notes

Activity
Create wheelchair seating at campfire center. 03/04 Center Removed

Modify exhibits (2). 05/06

Replace drinking fountain. 05/06

Parking
Create van accessible space. 05/06

Restroom
Replace pit toilet. 05/06

Route
Create accessible route from parking to campsite. 05/06

Modify stairs from parking to campsite. 05/06 New accessible barrier free route installed. Stairs
are historic.

Modify stairs leading to campfire stairs. 05/06

Bootjack Picnic Area Picnicking Completion Year Notes
Activity

Replace drinking fountain. 05/06

Retrofit picnic sites (2). 05/06
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Parking
Create van accessible space. 04/05

Create vehicle accessible space. 04/05

Restroom
Replace restroom. 04/05 New restroom installed in parking lot.

Route
Create accessible route from parking to drinking
fountain.

05/06

Create accessible route from parking to restroom. 05/06

Modify route to picnic sites. 05/06 Built new bridge.

Modify stairs to picnic site. 05/06 Accessible route is a sloped walkway. Stairs are a
historic feature. CCC rock work. Stairs not
modified.

Frank Valley Horse Camp Equestrian Completion Year Notes
Activity

Modify area for equestrian. 05/06

Modify campsites (4). 05/06 There are no individual sites, just a general area.
Site improvements were made in this area for
surface, tables and fire.

Parking
Create van accessible parking space. 05/06 Soil surface by restroom. This area is by

reservation only. Not open to general public.

Restroom
Replace pit toilet. 05/06 New vault restroom installed.

Hang Site #2 Picnicking Completion Year Notes
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Parking
Create van accessible parking space. 03/04 No picnic sites at this area

Pantoll Hiking Completion Year Notes
Trail

Old Mine Trail- Hike through evergreen forest to ocean
bluff overlook

08/09 Trail Construction completed June 2009.
Accessible trail information signs anticipated to be
installed February 2010.

Pantoll Area Campground Completion Year Notes
Activity

Campground - Create 2 accessible sites. 03/04 Only 1 done - terrain does not allow for 2 sites in
this historic setting.

Campground - Create wheelchair seating at campfire
center.

03/04 Terrain does not allow access to center

Modify 50% picnic sites (4). 05/06

Parking
Modify 1 van space. 05/06

Modify 1 vehicle space. 05/06

Route
Create accessible route from parking to campsites (2). 05/06 Route made to the one historic site.

Kiosk/Information Station - Modify route for obstacles
and slope.

05/06 Historic stairs. Barrier free route made from
parking to entrance station.

Kiosk/Information Station - Modify stairs for handrails. 05/06

Modify route from parking to restroom. 05/06

Peak Area Visitor Center/Museum Completion Year Notes
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Activity
Visitor Center - Modify drinking fountain for poundage
and clear space.

08/09 Historic fountain not modified. New fountain
installed towards gravity car barn.

Parking
Modify lots for van accessible spaces (2). 05/06

Restroom
Replace restroom. 03/04

Route
Picnic Site - Modify path around peak 0.25 miles for
edge protection and stairs.

05/06

Visitor Center - Retrofit stairs for handrails. 08/09 Historic Stairs - new ramp installed instead of
modifying stairs.

Steep Ravine Environmental Campground Completion Year Notes
Activity

Modify campsites (2). 06/07

Modify William Kent cabin. 05/06

Replace drinking fountain. 05/06

Parking
Install van accessible parking site. 05/06

Restroom
Replace pit toilet. 08/09

Route
Modify route from cabin to firewood storage. 05/06

Modify route from cabin to shoreline. 05/06 Not possible, bluff situation.

Retrofit stairs. 05/06 Trail

West Ridgecrest Blvd Hiking Completion Year Notes
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Trail
McKeenan Gulch Trail- Coastal Bluff Trail with Ocean
Views.

07/08 Project completed and closed.

Oceano Dunes SVRA
Grand Kiosk Area Picnicking Completion Year Notes

Activity
Modify designated accessible picnic site. 04/05

Replace broken accessible picnic table. 04/05

Parking
Install van accessible spaces for picnic area. 04/05

Modify designated accessible auto spaces to create one
van accessible space.

04/05

Restroom
Replace comfort station. 04/05

Route
Install accessible routes to restrooms and picnic area (2). 04/05

Oso Flaco Area Hiking Completion Year Notes
Trail

Ocean View Boardwalk - Section of Oso Flaco lake trail
which provides a coastal dunes hiking experience with
ocean views.

08/09 Dunes boardwalk segment construction completed
March 2009.  Scoping required to determine if
connection trail to dunes boardwalk is accessible.

Pier Kiosk Miscellaneous/Support Completion Year Notes
Parking

Install correct signage at van accessible parking space. 04/05
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Restroom
Replace large comfort station. 04/05

Replace outdoor shower. 04/05

Route
Modify route from parking to restroom. 04/05

Ranger/Dispatch Area Miscellaneous/Support Completion Year Notes
Activity

Modify information area/counter. 07/08

Parking
Modify vehicle accessible space to van accessible
space.

07/08

Restroom
Modify restroom. 07/08

Ocotillo Wells SVRA
Camping Areas Campground Completion Year Notes

Parking
Install parking at restrooms. 06/07

Restroom
Holmes Camp Area - Install compliant vault restroom. 06/07

Holmes Camp Area - Modify vault shower building. 06/07 12/08, per Mike - This item was reported to DRA
on 1/08 as complete.  However, the item has not
been completed.

Other Areas Miscellaneous/Support Completion Year Notes
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Route
District Office Area - Replace entry door, modify
handrails on ramp and stairs, install striping on stair
nosings, modify clear space at pay telephone and
interpretive panels.

07/08

Olompali SHP
Visitor Center Visitor Center/Museum Completion Year Notes

Activity
Replace drinking fountain. 05/06

Retrofit Visitor Center. 05/06

Restroom
Replace portable toilet. 05/06

Route
Modify route. 05/06

Pfeiffer Big Sur SP
Big Sur Lodge Area Visitor Center/Museum Completion Year Notes

Activity
Modfiy benches (4). 05/06

Modify aisles (3). 05/06

Modify entrances (3). 05/06

Modify sales counters (3). 05/06

Replace drinking fountain. 05/06

Replace pay telephones (3). 05/06
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Parking
Install van accessible parking space and accessible
parking (3).

05/06

Big Sur Station Area Visitor Center/Museum Completion Year Notes
Activity

Center - Modify water fountain. 05/06

Center - Replace pay telephone. 05/06

Campground Area Campground Completion Year Notes
Activity

Modify clear space inside store. 05/06

Modify laudry area. 05/06

Replace pay telephone at kiosk. 05/06 Removed

Replace picnic site at store. 05/06

Parking
Create parking for group campsites (2). 04/05 No parking provided, Cal Trans road edge

Install van accessible space at campground store. 05/06

Route
Install accessible route into store. 05/06

Cottage and Recreation Hall Visitor Center/Museum Completion Year Notes
Activity

Cottage - Retrofit complete cottage (4). 05/06

Hall - Modify entry door. 05/06

Pool - Retrofit pool access. 05/06
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Parking
Cottage - Install van accessible space (4). 05/06

Hall - Modify van accessible space. 05/06

Restroom
Hall - Modify restroom. 05/06

Route
Hall - Modify route to hall and pool (2). 05/06

Point Lobos SR
Whalers Cove Area Hiking Completion Year Notes

Trail
Carmelo Meadows-Granite Point Trails 09/10 Trail construction completed September 2009.

Accessible trail information signs anticipated to be
installed March 2010.

Prairie City SVRA
4 x 4 Obstacle Course Picnicking Completion Year Notes

Activity
Modify to make 50% accessible picnic tables (3). 07/08

Route
Modify to make 40% of accessible picnic sites on
accessible route (2).

04/05

90cc Mini Track Picnicking Completion Year Notes
Activity

Modify 50% accessible picnic sites (2). 04/05
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Parking
Create van accessible parking. 04/05

Route
Modify 40% picnic sites to be on accessible route of
travel (2).

07/08

Dirt Oval Track OHV Completion Year Notes
Activity

Modify seating to make it accessible (2). 08/09

Parking
Modify parking for van accessible space. 07/08

Restroom
Modify restroom. 07/08 New Restroom Installed

Replace portable toilets (2). 04/05

Route
Modify route from parking to bleachers. 07/08

Moon Room Area Miscellaneous/Support Completion Year Notes
Activity

Replace pay telephone with accessible model. 04/05

Parking
Retrofit parking for van. 04/05

Route
Modify route from parking to pay telephone. 04/05

MX Track "Hangtown" OHV Completion Year Notes
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Activity
Modify 50% of picnic sites (4). 04/05

Modify bleacher seating. 04/05

Parking
Create accessible van parking. 07/08

Create accessible vehicle parking. 07/08

Restroom
Modify vault restrooms for signage (2). 04/05 New restrooms installed

Route
Modify 40% picnic sites to be on an accessible route of
travel (2).

04/05

Office Area Miscellaneous/Support Completion Year Notes
Activity

Modify counter for height. 04/05

Modify entrance door. 07/08

Parking
Modify parking for van accessible space. 07/08

Overlook/Staging Area Picnicking Completion Year Notes
Activity

Overlook - Replace on table for accessible model. 04/05

Staging Area - Create 50% accessible picnic sites (8). 04/05

Parking
Overlook - Modify space for van accessible. 07/08

Staging Area - Modify parking space to be van
accessible.

04/05
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Restroom
Staging Area - Modify restroom. 07/08

Route
Staging Area - Create 40% picnic sites on accessible
route of travel (3).

04/05

Staging Area - Create accessible route (6). 04/05

Quarter Midget Track OHV Completion Year Notes
Restroom

Replace portable toilet with accessible model. 04/05 Vault restroom installed in parking lot

Saddleback Butte SP
Campground Campground Completion Year Notes

Activity
Create accessible seating or wheelchair space in
campfire center.

08/09

Create at least 2 accessible tables in group campground. 08/09

Install at least 3 accessible campsites. 08/09

Route
Create accessible route to campfire center facilities
(seats, stage, campfire).

08/09

Day Use/Picnic Area Picnicking Completion Year Notes
Activity

Install at least 50% accessible picnic sites (10). 08/09
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Restroom
Install accessible restroom. 08/09

Route
Install accessible paths to at least 40% accessible sites
(4).

08/09

District Office (Leased) Visitor Center/Museum Completion Year Notes
Activity

Modify hall exhibit text. 05/06 District Office, different location.

Modify sales/information counter: provide clear access;
lower counter.

05/06 District Office, different location.

Restroom
Modify restroom: add braille signage; move cabinet and
lower dispensers in women's room.

05/06 District Office, different location.

Visitor Center/Old Park Visitor Center/Museum Completion Year Notes
Activity

Modify sales counter. 08/09

Visitor Center/Old Park Hiking Completion Year Notes
Trail

Dowen Nature Trail- Desert interpretive hiking
experience

08/09 Project completed and closed.

Salton Sea SRA
Visitor Center/Museum Completion Year Notes

Activity
Assistive Listening System. 08/09 Portable unit provided

Modify exhibits (5). 08/09 Outside exhibits modified for access

Modify picnic sites and campsites. 08/09

Modify sales counter. 08/09 Completed in earlier project

Replace door. 08/09 Completed by earlier project
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Replace fixed benches (2). 08/09

Parking
Modify 7 vehicle spaces and 1 van space. 08/09

Route
Modify route from parking to visitor center. 08/09 Completed by previous project

Samuel P. Taylor SP
Campground(s) Campground Completion Year Notes

Restroom
Modify designated accessible combo (1) 04/05

Replace Madrone Group Camp restroom. 04/05

Replace upper and lower combos. 04/05

Main Picnic Area Picnicking Completion Year Notes
Parking

Install van sign at restroom 2 parking. 04/05

San Clemente SB
Campground to Beach Hiking Completion Year Notes

Trail
Multi-Use Trail- Trail through eucalyptus Grove. 07/08 Project completed and closed.

Core use area Hiking Completion Year Notes
Trail

Butterfly Trail-Hike through Eucalyptus Grove 08/09 Project completed and closed.

San Luis Reservoir SRA
Basalt Area Boat Facilities Completion Year Notes
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Activity
Boat Ramp Area - Modify 50% picnic sites (3). 04/05

Boat Ramp Area - Modify boat ramp for slope. 06/07 Ramp slope meets federal guidelines. Ramp will
not be replaced.

Boat Ramp Area - Modify drinking fountain for pressure
to operate and route for slope.

04/05

Boat Ramp Area - Modify fish cleaning station for clear
space slope and height of counter.

04/05

Boat Ramp Area - Modify gangplank from ramp to dock
for slope, add curbs or wheel guides and handrails,
striping.

07/08 The gangplank to the boarding float meets the
current federal guidelines for boating and does not
require further modification. Transition plate has
been modified for a slope not to exceed 5%.

Boat Ramp Area - Replace fixed bench. 06/07 This bench has been removed.

Campfire Center - Create additional wheelchair seating
and proper size.

05/06

Campground - Modify campsites (5). 08/09

Entrance Station - Modify exhibit case for clear space. 04/05

Entrance Station - Modify exhibits for font (2). 04/05

Entrance Station - Modify kiosk counter for height. 04/05

Entrance Station - Replace pay telephone with
accessible model and create clear space.

04/05

Parking
Boat Ramp Area - Modify van accessible parking. 06/07 This project was completed by Dept of Boating

and Waterways.

Boat Ramp Area - Modify vehicle accessible parking (4). 06/07 This project was completed by Dept of Boating
and Waterways.

Campfire Center - Modify parking for van accessible
zone.

05/06

Combination Building - Modify parking for van accessible
spaces (2).

07/08 These are the campground combination buildings.

Page 95 Printed on 1/28/2010



Entrance Station - Relocate parking closer to kiosk and
create 1 van accessible space.

04/05

Parking Lot off Basalt-Goosehead - Modify vehicle
accessible parking spaces (2).

08/09

Parking Lot off Basalt-Goosehead Lot - Modify van
accessible parking.

08/09

Restroom
Boat Ramp Area - Modify restroom: door poundage,
adequate strike edge clearance, proper signage.

03/04

Combination Building - Minor modification to drinking
fountain (2).

07/08 These are the campground combination buildings.

Combination Building - Modify building (2). 07/08 These are the campground combination buildings.
They were replaced not modified.

Parking Lot off Basalt-Goosehead - Replace portable
toilets with accessible model.

06/07 Toilets have been removed by park.

Route
Boat Ramp Area - Modify 40% picnic sites to be on
accessible routes.

06/07

Boat Ramp Area - Modify route from parking to fish
cleaning station for slope.

06/07

Boat Ramp Area - Modify routes from parking to picnic
sites.

06/07

Combination Building - Minor modification to route for
slope.

06/07

Entrance Station - Create accessible route. 04/05

Parking Lot off Basalt-Goosehead - Create accessible
route from parking to fishing.

06/07 Accessible parking was created in paved parking
lot. Fisherman are also able to drive to waters
edge as the reservoir level drops each year.

Dinosaur Point Boat Facilities Completion Year Notes
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Activity
Curb Island - Modify drinking fountain for controls and
knee space.

06/07

Curb Island - Replace boat dock. 08/09 Transition plate modified to meet requirements

Curb Island - Replace boat ramp due to slope. 06/07 The boat launching ramp was designed to meet
boat launching standards and fit the terrain where
it was installed. This is a seasonal only ramp.
Ramps that are year round with less slope are
located at the Basalt location.

Curb Island - Replace fixed bench. 06/07

Curb Island - Replace pay telephone. 08/09 Pay phone removed

Picnic/Primitive Camping Sites - Modify 2 sites for
cooking facilities, water and trash (2).

08/09

Parking
Modify to create 5 accessible parking spaces with 1 van
accessible space.

08/09

Route
Curb Island - Modify curb ramp for slope and add
grooved borders.

08/09

Picnic/Primitive Camping Sites - Modify 2 ramadas for
access - route.

08/09

District Office Visitor Center/Museum Completion Year Notes
Activity

Modify counter for height. 08/09

Modify entry door for pressure and threshold. 08/09
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Parking
Modify parking to make a van accessible space. 08/09

Restroom
Replace, if to be used. 08/09

Los Banos Creek Reservoir Campground Completion Year Notes
Activity

Boat Launch Area - Modify ramp for slope. 08/09 The existing boat launching ramp meets slope
requirements. The boarding float assembly has
been replaced.

Boat Launch Area - Replace dock. 08/09 The boarding float assembly has been replaced.

Camping Area 2nd Loop - Create accessible campsites
(2).

06/07 Medeiros campground provides similar
experience. Los Banos is on hillside. No room to
provide compliant facilities.

Entrance Area - Modify kiosk counter for height. 04/05

Entrance Area - Replace and relocate pay telephone. 08/09 The pay phone was removed.

Horse Camp - Create 2 accessible sites with accessible
tables and parking.

05/06 This project is not able to be done. The site is a
native american village site and cannot be
modified. Park to remove all facilities at location.

Horse Camp - Create accessible equestrian facilities. 05/06 This project is not able to be done. The site is a
native american village site and cannot be
modified. Park to remove all facilities at location.

Parking
Boat Launch Area - Modify parking for van accessible
space.

08/09
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Restroom
Camping Area 2nd Loop - Replace portable toilet with
accessible model (2).

05/06 Medeiros campground provides similar
experience. Los Banos is on hillside. No room to
provide compliant facilities.

Horse Camp - Replace portable toilet with accessible
model.

05/06 This project is not able to be done. The site is a
native american village site and cannot be
modified. Park to remove all facilities at location.

Route
Boat Launch Area - Modify route from parking to boat
area.

07/08

Camping Area 2nd Loop - Create accessible route from
campsites to beach area.

05/06 Medeiros campground provides similar
experience. Los Banos is on hillside. No room to
provide compliant facilities.

Camping Area 2nd Loop - Create accessible route from
campsites to restrooms (2).

05/06 Medeiros campground provides similar
experience. Los Banos is on hillside. No room to
provide compliant facilities.

Entrance Area - Modify route around kiosk for obstacles. 05/06 This is designed as a drive up kiosk. There are no
facilities for anyone to safely use this as a walk up
kiosk.

Medeiros Campground Completion Year Notes
Activity

Boat Dock - Replace boat dock and ramp. 05/06 This facility is no longer in use.

Camping Sites - Modify 3 sites to include accessible
table, cooking facilities and route to restrooms.

08/09 This campground is no longer in use.

Entrance Area - Replace pay telephone. 07/08 Pay phone removed.
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Parking
Boat Dock - Create van accessible parking space. 04/05 This facility is no longer in use.

Entrance Area - Create van accessible space with proper
signage and stabilize surface.

05/06 No designated parking area, employee area only.
No space designated.

Group Camp - Create accessible van parking space with
proper signage.

08/09

Restroom
Boat Dock - Replace portable toilets with accessible
model.

05/06 The facility is no longer in use.

Camping Sites - Replace portable toilets with accessible
models (2).

08/09 Three accessible vault toilets, permanent
structures, have been installed instead of portable
restrooms.

Extra Work

Entrance Area - Modify restroom for grab bars, slope on
floor.

08/09

Group Camp - Modify hardware on door. 08/09

Group Camp - Modify restrooms for proper signage, and
adjust grab bars.

08/09

Route
Entrance Area - Create accessible route from parking to
kiosk.

05/06 There is no formal parking. This facility is a drive
up only facility and not intended for visitors to walk
to kiosk.

Entrance Area - Create accessible route to restroom to
avoid crossing traffic lanes.

05/06 No public route, employee only.

Group Camp - Create accessible route from parking to
restroom.

08/09

Group Camp - Modify ramp for curbs, handrails,
landings.

08/09

San Luis Creek Hiking Completion Year Notes
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Trail
San Luis Creek Trail- Extension of existing lakeside
hike/bike asphalt trail

07/08 Project completed and closed.

San Luis Creek Area Beach/Water Access Completion Year Notes
Activity

Boat Ramp Area - Modify docks and connections for
wheel guards, slope, handrails and striping.

05/06 Meets Federal standards.

Boat Ramp Area - Modify fish cleaning station for
counter height.

05/06

Boat Ramp Area - Replace drinking fountain. 05/06

Check 12 - Modify 50% picnic sites to make accessible
water and clear space (3).

08/09

Entrance Station - Modify drinking fountain for height. 08/09

North Beach Day Use - Minor modifications to drinking
fountain (2).

05/06

North Beach Day Use - Modify 50% sites, mainly cooking
facilities (35).

05/06

North Beach Day Use - Replace outdoor showers. 05/06

San Luis Creek Campground - Modify campsites for
water and trash (4).

08/09

San Luis Creek Campground - Replace pay telephone
with accessible model.

08/09 Phone removed

South Beach Day Use - Replace outdoor showers. 07/08

Parking
Boat Ramp Area - Modify parking lot. 07/08

Boat Ramp Area - Modify van accessible parking space. 07/08

Boat Ramp Area - Modify vehicle accessible parking
space.

07/08

Check 12 - Modify parking for van accessible space. 05/06

Entrance Station - Install proper signage for parking. 08/09
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North Beach Day Use - Modify parking for van
accessible space.

04/05

San Luis Creek Campground - Modify entrance area for
accessible van parking and clear space for exhibit and
pay phone.

05/06

San Luis Creek Campground - Modify parking at
restrooms to make them van accessible spaces (2).

05/06

San Luis Creek Group Campground - Modify parking to
make van accessible parking space and signage (2).

05/06

South Beach Day Use - Modify parking lots for proper
number of van spaces with proper signage (5).

07/08 This use area is for boat in. Ped access from main
parking lot.

Restroom
Boat Ramp Area - Modify restroom/dressing room. 07/08 New restroom installed.

Check 12 - Modify restroom for proper signage, minor
modifications to grab bars.

08/09 New restroom installedExtra Work

Entrance Area - Replace portable toilets with accessible
model.

08/09 New restrooms installedExtra Work

North Beach Day Use - Minor modifications to restrooms
(2).

07/08 The San Luis Creek area has 5 restrooms. The 3
restrooms along the water that are most used
were replaced.

North Beach Day Use - Minor modifications to
restrooms/dressing room building.

07/08 The San Luis Creek area has 5 restrooms. The 3
restrooms along the water that are most used
were replaced.

San Luis Creek Campground - Modify restroom doors for
strike edge clearance and hardware (2).

08/09

San Luis Creek Campground - Modify restrooms for toilet
seat height, proper signage, clothes hooks (2).

08/09

San Luis Creek Group Campground - Minor
modifications to restroom.

08/09
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San Luis Creek Group Campground - Modify shower
stalls.

08/09 This is the old CA shower design with the shower
controls on the facing wall instead of the side wall.
DRA agreed to this design. See August 20, 2007
letter from DRA to Ms. Aceituno.

South Beach Day Use - Comfort stations (2). 07/08 The San Luis Creek area has 5 restrooms. The 3
restrooms along the water that are most used
were replaced.

South Beach Day Use - Restroom/dressing room
building.

07/08 The San Luis Creek area has 5 restrooms. The 3
restrooms along the water that are most used
were replaced.

Route
Boat Ramp Area - Modify gangway to fishing dock
structure for edge protection, handrails and widen gate.

04/05

Boat Ramp Area - Modify route from parking to fish
cleaning station, remove curb and slope.

04/05

Boat Ramp Area - Modify route to fishing dock structure
for slope and obstructions.

04/05

Check 12 - Modify route from parking to picnic area for
slope and surface.

04/05

Check 12 - Modify route from parking to restroom for
slope and surface.

04/05

Entrance Station - Modify route from parking to kiosk for
barriers.

08/09 This is a drive up only kiosk. There is no public
route to modify. See MIG Comments, Semi -
Annual Report - January 30, 2008. Exemption B,
for drive-up entrance stations.

North Beach Day Use - Create accessible route from
picnic areas to beach (3).

04/05

North Beach Day Use - Modify routes to 40% picnic sites
for slope and terrain (15).

04/05

San Luis Creek Group Campground - Modify curb ramps
for slope.

08/09
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Trail
Campground Trail- Hiking and fishing access along
O'neil Forebay

07/08 Project completed and closed.

Visitor Center Visitor Center/Museum Completion Year Notes
Activity

Modify entrance door for pressure. 08/09

Modify sink area for space underneath. 08/09

Replace sink controls. 08/09

Parking
Modify space for surface, proper signage and slope. 08/09 Accepted Deviation #1 is being used for the slope

at this location. "Surface slope of accessible
parking spaces at developed parking lots may
vary from the standard by up to 1%."

Restroom
Minor modification for dispensers, hot water pipes
insulation, grab bars.

08/09

Modify door for proper signage and poundage. 08/09

Seacliff SB
Beach Hiking Completion Year Notes

Trail
Promenade Trail- Asphalt trail along beach front 08/09 Project completed and closed.

Rio del Mar Area Beach/Water Access Completion Year Notes
Activity

Replace outdoor showers (2). 05/06

Replace telephone by south restroom. 05/06
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Parking
Create 1 van accessible parking space in south lot to
bring total to 3.

05/06

Restroom
Retrofit large comfort station in north and south lots (2). 05/06

Retrofit/replace dressing rooms in north and south lot
restrooms.

05/06

Route
Create an accessible route to beach. 05/06

Modify route to north restroom. 05/06

South End Day Use Area Picnicking Completion Year Notes
Activity

Install accessible picnic sites in ramada (20). 04/05

Parking
Create 1 van accessible space for restroom 4. 04/05

Create 2 more parking spaces near ramada (Aptos)
including 1 van accessible space.

04/05

Restroom
Modify drinking fountain for restrooms 4 and 7 (2). 04/05

Modify restroom 4 ad 7 (exterior sink, signs). 04/05

Replace/retrofit restroom 5. 04/05

Route
Create accessible paths of travel to accessible picnic
sites (8).

04/05

Modify route to restrooms 4, 5 and 7. 04/05

Upper Parking Lot Beach/Water Access Completion Year Notes
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Parking
Install at least 8 accessible parking spaces with 1 van
accessible parking space.

04/05 Compliant Per State Arch.

Route
Modify stairs into park: install new handrails; stripe
nosings.

04/05

Silver Strand SB
Bayside Facilities Picnicking Completion Year Notes

Activity
Install 70 accessible picnic ramadas: pad; furnishings;
trash; water.

04/05 70 sites were not made accessible, approximately
25 were made fully accessible in various locations.
Theses site are in the sand, and providing a hard
surface to all alters the program.

Replace 50% fixed beches with accessible design
models, including level clear space on 1 side (12).

04/05

Replace drinking fountains(4). 04/05

Restroom
Restroom 5 - Install correct signage (2). 09/10

Restroom 5 - Modify restroom. 09/10

Restrooms 4 and 7 - Replace dressing room fixed
benches; relocate clothes hooks (8).

05/06

Restrooms 4 and 7 - Replace outdoor showers (4). 05/06

Restrooms 4 and 7 - Retrofit combo restrooms (2). 05/06
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Route
Create accessible routes to 28 of the 70 ramadas. 04/05

Install accessible route of travel to at least 40% of the
50% (5).

04/05

Trail
Crown Cove Trail- Bayside hiking 05/06 Project completed and closed.

Beachside Restrooms Beach/Water Access Completion Year Notes
Restroom

Combo Restrooms 1 and 3 - Install correct signage (2). 09/10 Restroom #1 was recently completed.

Combo Restrooms 1 and 3 - Modify dressing room;
repair door closure pressure; replace bench.

09/10 Restroom #1 was recently completed.

Combo Restrooms 1 and 3 - Modify outdoor sink faucet
pressure (2).

09/10 Restroom #1 was recently completed.

Combo Restrooms 1 and 3 - Replace exterior showers
(2).

09/10 Restroom #1 was recently completed.

Plaza Restroom 2 - Modify designated accessible toilet:
fix slope; replace rear grab bar; improve signage.

06/07 Restroom replaced.

Plaza Restroom 2 - Replace outdoor showers (2). 06/07

Route
Modify access routes: level slopes and provide
accessible routes of travel to facilities; include curb cuts
and striped crosswalks with detectable warnings (2).

06/07

Parking Lots Beach/Water Access Completion Year Notes
Parking

Lot 1 - Install 1 van accessible space. 04/05

Lot 1 - Install 7 accessible spaces. 04/05

Lot 2 - Install 1 van accessible space. 04/05

Lot 2 - Install 5 new vehicle accessible spaces. 04/05

Lot 3 - Install 1 van accessible space. 04/05
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Lot 3 - Install 7 accessible spaces. 04/05

Route
Lot 1 - Install accessible routes of travel from all spaces
to facilities including striped crosswalks (8).

04/05

Lot 1 - Install curb ramps for all accessible routes (8). 04/05

Lot 2 - Install accessible routes of travel from all spaces
tofacilities including striped crosswalks with detectable
warnings (8).

04/05

Lot 2 - Install curb ramps for all accessible routes (8). 04/05

Lot 3 - Install accessible routes of travel from all spaces
to facilities including crosswalks with detectable warnigns
(8).

04/05

Lot 3 - Install curb ramps for all accessible routes (8). 04/05

Picnic Area Picnicking Completion Year Notes
Activity

Modify ranger office door: opening pressure, remove
mat, fix minor slope.

09/10

Replace 50% of fixed benches with accessibly designed
and located ones (3).

09/10 Additional fixed benches were recently completed
in the plaza area.

Replace 50% of picnic sites to be accessible (pads,
furnishings, trash, water) (10).

04/05

Replace exterior exhibits (4). 09/10 Outdated exhibits removed per District request.

Replace pay telephones with accessible ones (2). 05/06

Route
Create accessible route to telephones: install accessible
crosswalks and curb cuts; correct slope.

04/05

Create accessible routes to 40% of the 50% (4). 04/05

Sonoma Coast SB
Bodega Dunes Beach/Water Access Completion Year Notes
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Activity
Create 2 additional seating in campfire center. 03/04

Modify campsites (5). 03/04

Modify counter in kiosk for height. 03/04 Drive up kiosk

Modify fixed bench on path to beach. 03/04

Modify picnic sites (5). 03/04

Replace/relocate pay telephone. 03/04

Parking
Create accessible van parking. 03/04

Create accessible van space at kiosk. 03/04

Create accessible vehicle parking. 03/04

Modify parking at campfire center for slope. 03/04

Restroom
Modify building - showers (4). 03/04 DSA Approved

Modify restroom. 03/04

Route
Modify route from parking to kiosk. 03/04 Drive up kiosk

Modify route from parking to picnic. 03/04

Modify route to beach for slope and rest areas. 03/04

Modify route to campfire center for slope. 03/04

Modify stairs at kiosk for handrails. 03/04 Drive up kiosk

Bodega Head Picnicking Completion Year Notes
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Activity
Campbell Cove - Create accessible picnic site. 04/05

West Head - Create accessible picnic sites (3). 04/05

Parking
West Head - Create accessible van space. 04/05

Restroom
Campbell Cove - Replace pit toilet. 04/05

West Head - Replace pit toilet. 04/05

Route
Campbell Cove - Create accessible route from parking to
pit toilet.

04/05

Campbell Cove - Create beach access. 04/05

Environmental Campground Completion Year Notes
Activity

Pomo Campground - Create accessible seating at
campfire center.

03/04 Campfire center removed

Pomo Campground - Modify campsites (2). 05/06

Pomo Campground - Replace exhibit. 05/06

Willow Campground - Modify campsites (2). 08/09

Willow Campground - Modify exhibit. 08/09

Parking
Willow Campground - Create van accessible parking
space.

08/09
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Restroom
Pomo Campground - Replace pit toilet. 05/06 Using existing accessible toilets

Willow Campground - Replace pit toilet. 08/09

Route
Pomo Campground - Create accessible route from
parking to campfire center.

05/06

Pomo Campground - Modify route through campground
(2).

05/06

Willow Campground - Modify routes from parking to
campsites (2).

08/09

Goat Rock Picnicking Completion Year Notes
Activity

Modify picnic sites (8). 07/08 Two new accessible picnic site were added. There
are now a total of 8 sites at this location.
Additional sites could not be made accessible due
to environmental issues, blowing sand, and a
federally protected plant.

Replace/relocate pay telephone. 05/06 Removed

Parking
Create van accessible parking space. 05/06

Restroom
Replace vault restroom. 05/06

Retrofit restroom. 07/08 The route to the restroom meets ORAR standards.
The route could not be replaced because of the
federally protected lupine found at this location.
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Route
Modify route. 05/06

Jenner Visitor Center Visitor Center/Museum Completion Year Notes
Activity

Install an accessible picnic table. 05/06

Modify aisles in store and counter for height. 05/06

Modify boat ramp. 05/06 Unimproved ramp,  county facility.

Modify exhibits (5). 05/06

Parking
Create van accessible space. 05/06

Restroom
Replace pit toilet. 05/06

Route
Modify route from parking to visitor center. 05/06

Modify route to boat ramp from parking. 05/06

Modify stairs-risers. 05/06

North of Jenner Hiking Completion Year Notes
Trail

Vista Point Trail- Ocean view hiking 08/09 Project completed and closed.

Ocean Front Hiking Completion Year Notes
Trail

Kortum Trail Segment 3- Ocean view hiking 08/09 Project completed and closed.

Kortum Trail- Ocean View hiking 08/09 Project completed and closed.

Salmon Creek/Ranger Visitor Center/Museum Completion Year Notes
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Activity
Modify counter for height. 05/06 Service at desk

Replace door. 05/06

Parking
Create van accessible parking space. 05/06

Route
Minor modification to route. 05/06

Modify curb ramp at parking space. 05/06

Retrofit/replace exterior stairs. 05/06

Retrofit/replace ramp. 05/06

Vista View Area Visitor Center/Museum Completion Year Notes
Activity

Modify exhibit. 05/06

Retrofit fixed bench. 05/06

Parking
Create van accessible space. 05/06

Restroom
Replace pit toilet. 05/06

Route
Modify route from parking to restroom. 05/06

Wright's Beach Campground Completion Year Notes
Activity

Create accessible campsites (3). 03/04

Modify picnic sites (beach) (5). 03/04

Modify picnic sites (overflow camping) (5). 05/06

Replace/relocate pay telephone. 05/06
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Parking
Create accessible van parking at picnic areas. 05/06 Parking not provided

Modify space for van parking at entrance area. 05/06 This is a drive up only entrance station. Parking is
not provided.

Restroom
Replace restroom in campground. 05/06

Replace restroom in entrance area. 05/06 Replaced in campground

Route
Create beach access. 05/06 Added beach wheelchairs

Sonoma SHP
Vallejo Home Hiking Completion Year Notes

Trail
City Bike Trail-Asphalt hike/bike trail though historic area 08/09 This is a preexisting segment of the Sonoma City

Bike Path which passes through state property.
The segment of trail on state property meets
accessibility  guidelines.

South Carlsbad SB
Camp Store and Park Office Miscellaneous/Support Completion Year Notes

Activity
Modify counter in park office. 04/05

Modify exhibit space outside office. 04/05

Modify picnic site at store. 04/05

Remove threshold at laundry doorway. 04/05

Replace 4 vending machines and 3 payphones at camp
store.

04/05

Replace pay telephone at office. 04/05

Replace water fountain at store. 04/05

Page 114 Printed on 1/28/2010



Parking
Modify parking and add van accessible space at the park
office.

04/05

Route
Modify ramp and doorway into store. 04/05

Modify route to office. 04/05

Campground Area Campground Completion Year Notes
Activity

Create wheelchair seating spaces at campfire center (4). 04/05

Replace all water faucets/remove cement curbing (12). 04/05

Restroom
Modify restroom shower configurations, grab bars, door
hardware (10).

04/05

Route
Create accessible ramp to beach. 04/05

Replace staircases from campground to beach and lower
viewing railing (8).

04/05

North Ponto Area Miscellaneous/Support Completion Year Notes
Parking

Modify accessible parking (3). 06/07 Parking and route was worked on due to erosion
and completed in spring of 07.

Restroom
Replace portable toilet with vault restroom. 06/07

South Ponto Area Miscellaneous/Support Completion Year Notes
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Activity
Modify picnic area clear spaces. 04/05

Modify restroom hardware and outside sinks (8). 04/05

Replace outside shower. 04/05

Parking
Modify parking to 7 accessible spaces with 1 van
accessible space.

04/05

Route
Modify route from parking to restrooms, including curb
ramp.

04/05

Standish-Hickey SRA
Rock Creek Campground Hiking Completion Year Notes

Trail
Taber Nature Trail- Nature Trail through redwoods 07/08 Project completed and closed.

Sugar Pine Point
Day Use area Hiking Completion Year Notes

Trail
Bike Trail Segment #1- Hike/Bike Trail 05/06 Project completed and closed.

Will Rogers SHP
Arena Hiking Completion Year Notes

Trail
Inspiration Loop Trail- Foothill chaparral hiking 09/10 Trail construction completed Fall 2009.

Accessible trail information signs anticipated to be
installed April 2010.
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